

# Change Order Form



**Project Title:** Offer Creek & Renaissance Park Improvements - Phase II  
**Contractor:** Con-Struct  
**Address:** 305 S. Dayton Ave., Ames, Iowa 50010  
**Finance Budget Code:** \_\_\_\_\_ **Finance Project Code:** \_\_\_\_\_  
**Vendor Project or Invoice #:** 108.0811A **PO #** \_\_\_\_\_  
**Original Contract Date:** March 1, 2010 **Vendor #** \_\_\_\_\_

Change Order Number: 1

Change Order Date: April 19, 2010

**Purpose of Change Order:**

Reduction in Contract for Earthwork due to a reduction in distance required to haul 2750 CY excess fill material to deposit site. 2750 CY of the excess fill to be deposited adjacent to park site along NE 36th St., east of NE Delaware Ave. Topsoil on deposit site to be stripped, stockpiled and respread.

**Details of Change Order:**

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
1	Earthwork: Reduction in Hauling Distance for Excess Fill	LS	1	\$ 5,555.00	\$ 5,555.00
2					\$ -
3					\$ -
4					\$ -
5					\$ -
6					\$ -
7					\$ -
8					\$ -
9					\$ -
10					\$ -
Change Order Number 1 makes the following adjustments to the contract:					\$ 5,555.00

Contractor Accepted: Con-Struct

By: [Signature]  
 Date: 4/9/10

Engineer Approved: Snyder & Associates, Inc.

By: [Signature]  
 Date: 4/12/2010

Owner Accepted: City of Ankeny


By: [Signature] Title: Director of Public Works  
 Date: \_\_\_\_\_

Attest for Owner:

By: \_\_\_\_\_ Title: \_\_\_\_\_  
 Date: \_\_\_\_\_

**Record of Change Orders**

#	Date	Amount
Original Contract amount		\$246,598.50
1	CO 1	\$5,555.00
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
Revised Contract amount		\$241,043.50



ENGINEERS & PLANNERS

**SNYDER & ASSOCIATES**

ANKENY, IA  
(515) 964-2020

ATLANTIC, IA  
(712) 243-6505

CEDAR RAPIDS, IA  
(319) 362-9394

COUNCIL BLUFFS, IA  
(712) 322-3202

MARYVILLE, MO  
(660) 582-8888

ST. JOSEPH, MO  
(816) 364-5222

April 12, 2010

Mr. Todd Redenius  
City of Ankeny  
210 S. Ankeny Blvd.  
Ankeny, Iowa 50023

**RE: CHANGE ORDER NO. 1  
OTTER CREEK & RENAISSANCE PARK IMPROVEMENTS - PHASE II  
PROJECT NO. 108.0811A**

Dear Mr. Redenius:

Enclosed are three (3) copies of Change Order No. 1. The Change Order includes a reduction of earthwork due to a decrease in the distance required for hauling and depositing excess fill material. This change results in a reduction of \$5,555.00, and brings the total contract amount to \$241,043.50. We recommend approval of Change Order No. 1.

Please contact me should you have any questions. We will be in attendance at the April 19, 2010 Council Meeting to answer any questions regarding this Change Order.

Sincerely,

SNYDER & ASSOCIATES, INC.

Diane Goering, ASLA

Enclosures