

CHANGE ORDER FORM



Project Title: 2016 - W 1st Street Sidewalk Upgrade - Phase 1
Contractor: TK Concrete, Inc.
Address: 1608 Fifield Road, Pella, IA 50219
Finance Budget Code: 936.2936.4459 **Finance Project #** 936.4459
Vendor Project or Invoice #: _____ **PO #** _____
Original Contract Date: June 20, 2016 **Vendor #** 4907

Change Order Number: 2

Change Order Date: September 19, 2016

Purpose of Change Order:

Added erosion control devices on areas that will not be seeded until the fall seeding window. Additional quantity adjustments for field measurements and field adjustments.

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
1	Wattles, Straw, 9" Diameter	LF	650.00	\$ 2.75	\$ 1,787.50
2	Curb and Gutter, 2.5 FT, 8"	LF	6.00	\$ 35.00	\$ 210.00
3	Removal of Curb	LF	6.00	\$ 12.50	\$ 75.00
4	Sidewalk, PCC, 5"	SY	66.00	\$ 36.00	\$ 2,376.00
5	Sidewalk, PCC, 6"	SY	(30.00)	\$ 45.00	\$ (1,350.00)
6	Driveway, PCC, 6"	SY	42.00	\$ 38.00	\$ 1,596.00
7					\$ -
8					\$ -
9					\$ -
10					\$ -

Change Order Number: 2 makes the following adjustments to the contract: **\$ 4,694.50**

Contractor Accepted: TK Concrete, Inc.

Firm Name

Signature 9/9/16
Date

Engineer Approved: City of Ankeny

Firm Name

Signature 9/9/16
Date

Owner Accepted: City of Ankeny

Signature _____
Title

Date

Attest for Owner:

Signature _____
Title

Date

Record of Change Orders

#	Date	Amount
	Original Contract Amount	\$ 115,640.00
1	August 15, 2016	\$ 1,168.75
2	September 19, 2016	\$ 4,694.50
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

Revised Contract Amount **\$ 121,503.25**