



**Project Title:** Bridge Widening - NE 36th Street Over Fourmile Creek Project  
**Contractor:** Jensen Construction Co.  
**Address:** 5550 NE 22nd Street, Des Moines, IA 50313  
**Finance Budget Code:** 971.3971.4451 **Finance Project Code:** 971.4451  
**Vendor Project or Invoice #:** 115.0158.01 **PO #** \_\_\_\_\_  
**Original Contract Date:** December 7, 2015 **Vendor #** 1265

Change Order Number: 2

Change Order Date: September 1, 2016

**Purpose of Change Order:**

Item 10.17: 14 Piles on the north side of the bridge didn't reach bearing pressure and needed additional length (similar to the south side piles).  
 Item 11.02: Each of the 14 piles that needed additional length need to be spliced in order to add that additional length. This follows procedures in the Iowa DOT Bridge Spec. Section 2501.05-C.02.

**Details of Change Order:**

ITEM #	DIV.	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
10.17	10	Piles, HP 10x57	LF	204.1	\$ 40.00	\$ 8,164.00
11.02	11	Splice Steel H-Piles	EACH	14	\$ 400.00	\$ 5,600.00

**Change Order Number 2 makes the following adjustments to the contract: \$ 13,764.00**

Contractor Accepted: Jensen Construction Co.

By: *[Signature]*

Date: 6 SEPT 16

Engineer Approved: Snyder & Associates, Inc.

By: *[Signature]*

Date: 09/09/16

Owner Accepted: Adam L. Lusb  
City of Ankeny

By: \_\_\_\_\_ Title: \_\_\_\_\_

Date: \_\_\_\_\_

Attest for Owner:

By: \_\_\_\_\_ Title: \_\_\_\_\_

Date: \_\_\_\_\_

**Record of Change Orders**

#	Date	Amount
Original Contract amount		\$2,043,622.15
1	6/30/2016	\$8,816.00
2	9/1/2016	\$13,764.00
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
Revised Contract amount		\$2,066,202.15