

CHANGE ORDER FORM



Project Title: East First Street Rural Water Main Extension (Construction)
Contractor: Ellingson Drainage, Inc
Address: 56113 State Highway 56, West Concord, MN 55985
Finance Budget Code: 612.3612.4450 **Finance Project #** 612.4450
Vendor Project or Invoice #: 0 **PO #** 0
Original Contract Date: May 16, 2016 **Vendor #** 40

Change Order Number: 3

Change Order Date: November 7, 2016

Purpose of Change Order:

Balance estimated plan quantities with field measured quantities.

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
9.2	SEEDING AND FERTILIZING, TEMPORARY	ACRE	(1.80)	\$ 675.00	\$ (1,215.00)
9.5	HYDROMULCHING (WOOD CELLULOSE), TEMPORARY	ACRE	(1.80)	\$ 1,950.00	\$ (3,510.00)
9.6	8" STRAW WATTLES	LF	(24.00)	\$ 2.00	\$ (48.00)
9.7	SILT FENCE	LF	(303.00)	\$ 2.00	\$ (606.00)

Change Order Number: 3 makes the following adjustments to the contract: **\$ (5,379.00)**

Contractor Accepted: Ellingson Drainage, Inc
Firm Name

Signature 10/21/16
Date

Engineer Approved: MSA Professional Services, Inc.
Firm Name

Signature 10/21/2016
Date

Owner Accepted: City of Ankeny

Signature Title

Date

Attest for Owner:

Signature Title

Date

Record of Change Orders

#	Date	Amount
Original Contract Amount		\$ 539,411.20
1	07/18/2016	\$ 6,099.93
2	09/19/2016	\$ 814.00
3	11/7/2016	\$ (5,379.00)
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		

Revised Contract Amount \$ 540,946.13