

Change Order Form 5



Project Title: SW Magazine Road & SW Cherry Street Paving Project - Phase 1
Contractor: McAninch Corporation
Address: 6800 Lake Drive, Suite 125, West Des Moines, IA 50266
Finance Budget Code: 940.3940.4451 **Finance Project Code:** 940.4451
Vendor Project or Invoice #: 108.1003 **PO #**
Original Contract Date: July 6, 2009 **Vendor #** 313

Change Order Number: 5Change Order Date: September 7, 2010

Purpose of Change Order:

Electrical Conduit modifications across Magazine on the east side of U.S. 69 to avoid storm sewer conflicts with adjacent project.

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
--	Electrical Conduit Modifications	LS	1	\$ 1,719.30	\$ 1,719.30

Change Order Number **5** makes the following adjustments to the contract: **\$ 1,719.30**

Contractor Accepted: McAninch CorporationBy: R. Mark MarkinDate: 8-30-10Engineer Approved: Snyder & Associates, Inc.By: [Signature]Date: 8/30/10Owner Accepted: City of Ankeny PSN 8/30/10

By: _____ Title: _____

Date: _____

Attest for Owner:

By: _____ Title: _____

Date: _____

Record of Change Orders

#	Date	Amount
Original Contract amount		\$928,645.20
1	9/8/2009	\$4,644.03
2	10/19/2009	\$1,066.00
3	11/16/2009	\$48,042.00
4	8/2/2010	(\$124,258.67)
5	9/7/2010	\$1,719.30
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		

Revised Contract amount \$859,857.86