APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 2016 - W 1st Street Sidewalk Upgrade - Phase 1
‘ city of Contractor: TK Concrete, Inc.
A]] l{e N y Address: 1608 Fifield Road, Pella, IA 50219
ing it all tagers Finance Budget Code: 936.2936.4459 Finance Project # 936.4459
Vendor Project or Invoice #: PO #
Original Contract Date: June 20, 2016 Vendor # 4907
Date of Council Meeting: September 19, 2015 PAYMENT REQUEST # 2

PAYMENT PERIOD: From: August 4, 20186 Through: September 8, 2016

Contract Summary

Original Contract Amount: $ 115,640.00

Net change by Change Orders: $ 5,863.25

Contract Amount to Date: (line 1 + 2) 3 121,503.25

Total completed and stored to date: 3 121,503.25

Retainage: 5 % of Completed Work:  $ 6,075.16

Total Earned less Retainage: $ 115,428.09

Less previous applications for payment: $ 62,435.19

SUBTOTAL $ 52,992.90

OTHER CHARGES (Attach an itemized list) $ -

CURRENT PAYMENT DUE $ 52,992.90

Balance to finish, including retainage: $ 6,075.16

Contract Time Remaining (If applicable) - Working Days

The undersigned Contractor certifies that to the best of the Confractor's knowledge, information and belief the work covered by this Application for Payment has been completed
in accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval: TK Concrete, Inc.
Firm Name
= U /s (o
nature . e Date
Engineer / Consultant Approval: N /A
Firm Name
Signature Date

City of Ankeny Staff Approval:

_ }\QAMV L WA AT
Signdture UL 0 Date

Submit to: Samantha A. Hayden, P.E. - Civil Engineer Il - Public Works Department

E-mail: SHayden@Ankenylowa.gov Phone: (515) 963-3541 Fax: (515) 963-3535

Date Printed: 9/9/2016



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL
QUANTITY

Tem [PESCRIPTION e | re | CMANGE TOTAL | oo | exrenpeD price | QUANTITY VALUE OF REMAINING | PERCENT

NO. z (BY CHANGE QUANTITY COMPLETE |COMPLETED WORK| QUANTITY | COMPLETE
(Include Change Order # if Applicable) QUANTITY ORDER)

1 |Storm Sewer, Trenched, RCP, 18" LF 16.00 16.00 [$ 100.00 | % 1,600.00 16.00 | § 1,600.00 - 100.00%
2 |Removal of Storm Sewer, RCP, 187 LF 5.00 500[% 100.00|$% 500.00 500 % 500.00 - 100.00%
3 |Intake, SW-513 EA 1.00 1.00 | $ 6,000.00 | $ 6,000.00 1.00 | § 6,000.00 - 100.00%
4 |Remove Manhole EA 1.00 1.00 | $ 1,000.00 | $ 1,000.00 1.00 [ § 1,000.00 - 100.00%
5 |Remove Intake EA 1.00 1.00 | $ 1,000.00 | $ 1,000.00 100§ 1,000.00 - 100.00%
6 |Curb and Gutter, 2.5 FT, 8” LF 84.00 6.00 90.00 |$ 35.00)|% 3,150.00 90.00 [$ 3,150.00 - 100.00%
7 |Removal of Sidewalk SY 576.00 576.00 | $ 8.00 | $ 4,608.00 576.00 | $ 4,608.00 - 100.00%
8 |Removal of Driveway sY 274.00 274.00 | $ 8.00] % 2,192.00 274.00 | § 2,192.00 - 100.00%
9 |Removal of Curb LF 84.00 6.00 90.00 | $ 12.50 | $ 1,125.00 90.00 | $ 1,125.00 - 100.00%
10 |Sidewalk, PCC, 5" sY 946.00 66.00 1,012.00 | § 36.00 | $ 36,432.00 1,012.00 | $ 36,432.00 - 100.00%
11 _|Sidewalk, PCC, 6" sY 200.00 (30.00) 17000 |§ 45003 7,650.00 170.00 | $ 7,650.00 - 100.00%
12 |Detectable Warning SF 176.00 176.00 |$ 35.00 (% 6,160.00 176.00 | $ 6,160.00 - 100.00%
13 |Driveway, PCC, 6" 8Y 218.00 42.00 260003 38.00(% 9,880.00 260.00 | $ 9,880.00 - 100.00%
14 |Traffic Control LS 1.00 1.00 [ $ 4,000.00 | 4,000.00 1.00 | 8% 4,000.00 - 100.00%
15 |Conventional Seeding and Fertilizing, Type 1 ACRE 0.50 0.50 | § 7,000.00 | $ 3,500.00 050(% 3,500.00 - 100.00%
16 |Hydraulic Mulching, Bonded Fiber Matrix ACRE 0.50 0.50 | $ 4,500.00 | $ 2,250.00 050 | % 2,250.00 - 100.00%
17 |Combined Concrete Sidewalk and Retaining Wall CY 10.00 10.00 | $1,500.00 | $ 15,000.00 10.00 | § 15,000.00 - 100.00%
18 |Mobilization LS 1.00 1.00 | $12,500.00 | § 12,500.00 1.00 | § 12,500.00 - 100.00%
19 [CO#1 Straw Wattles LF - 425.00 425.00 | § 275|% 1,168.75 425.00 | § 1,168.75 = 100.00%
20 |CO#2 Straw Wattles LF - 650.00 650.00 [ $ 275 | § 1,787.50 650.00 | § 1,787.50 - 100.00%
21 - $ 2 3 - : 0.00%
22 - $ - $ - - 0.00%
23 - $ - $ - - 0.00%
24 - $ - $ - - 0.00%
25 - $ - 3 - - 0.00%
26 - $ - $ - s 0.00%
27 5 $ - $ Z = 0.00%
28 - $ - $ - - 0.00%
29 = $ 5 3 = - 0.00%
30 - $ - $ - - 0.00%
31 - 3 B $ - - 0.00%
32 - 3 - $ - - 0.00%
33 = 3 2 $ - = 0.00%
34 - 3 < 3 - - 0.00%
35 - $ - $ - - 0.00%
36 - $ 2 3 - - 0.00%
37 - 3 - $ - - 0.00%
38 - $ - 3 - - 0.00%
39 - 3 - 3 - - 0.00%
40 - $ - $ - - 0.00%
41 - $ - $ - # 0.00%
42 - $ 7 $ - - 0.00%
43 A $ - $ = = 0.00%
44 - $ - $ - - 0.00%
45 - 3 - $ - - 0.00%
46 + $ - 3 s = 0.00%
47 - $ - $ - - 0.00%
48 - $ = 3 - - 0.00%
49 - $ - $ - = 0.00%
50 - $ - $ - - 0.00%
51 z $ = 3 - - 0.00%
52 - $ - $ - - 0.00%
53 : $ E $ B - 0.00%
54 - $ - $ - - 0.00%
55 - $ - $ - - 0.00%
56 - $ - $ - - 0.00%
57 = $ - $ - - 0.00%
58 - 3 - $ - - 0.00%
59 - $ = $ = - 0.00%
60 - i3 - $ - - 0.00%
61 - 3 - $ - - 0.00%
62 - $ - $ - - 0.00%
63 - 3 - $ - - 0.00%
64 - $ - $ - - 0.00%
65 - $ - 3 - - 0.00%
66 - 3 - $ - - 0.00%
67 - $ - 3 - - 0.00%
68 - 3 - $ = - 0.00%
69 - $ - $ - - 0.00%
70 - $ = $ - - 0.00%
71 - $ = $ - = 0.00%
72 - $ - 3 - - 0.00%
73 - $ = $ £ = 0.00%
74 % $ z $ - = 0.00%
75 - $ - $ - - 0.00%
121,603.25 0.00%

TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE

$

$ 121,503.25

Date printed: 9/9/2016




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Previous Applications for Payment

Record of Change Orders

No Date Amount No. Date Amount No. Date Amount
1 August 15, 2016 $ 62,435.19 1 August 15, 2016 $ 1.168.75
2 37 2 | September 19,2016 [ $§ 4,694.50
3 38 3
4 39 4
5 40 5
6 41 6
7 42 7
8 43 8
9 44 9
10 45 10
11 46 11
12 47 12
13 48 13
14 49 14
15 50 15
16 51 16
17 52 17
18 53 18
19 54 19
20 55 20
21 56 21
22 57 22
23 58 23
24 59 24
25 60 25
26 61
27 62
28 63 TOTAL $ 5,863.25
20 64 et
30 65
31 66 Contract Time Remaining
32 67 Contract Period: Working Days
33 68 Original Contract Date: June 20, 2016
34 69 Original Contract Time: 30.00
35 70 Added by Change Order: -
Contract Time to Date: 30.00
Time Used to Date: 30.00
TOTAL $ 62,435.19 Contract Time Remaining: -

Date Printed: 9/9/2016



