Project Title:

Bridge Widening - NE 36th Street Over Fourmile Creek Project

; ‘ city of Contractor: Jensen Construction Co.
o Aﬂkeny Address: 5550 NE 22nd Street, Des Moines, |A 50313
gl e Finance Budget Code: 971.3971.4451 Finance Project Code: 971.4451
Vendor Project or Invoice #: 115.0158.01 PO# 3345
Original Contract Date: December 7, 2015 Vendor # 1265
Date of Council Meeting 09/19/16 PAYMENT REQUEST # 6
From: 07/29/16 through: 09/01/16
Contract Summary
Original Contract Amount: b 2,043,622.15
Net change by Change Orders: $ 22,580.00
Contract Amount to Date: (line 1 +2) 3 2,066,202.15
Total completed to date: $ 1,111,941.13
Retainage: 5 % of Completed Work: $ 55,597.06
Total Earned less Retainage: $ 1,056,344.07
Less previous applications for payment; $ 568,174.15
SUBTOTAL $ 488,169.92
OTHER CHARGES (Please attach an itemized list) S =
CURRENT PAYMENT DUE $ 488,169.92
Balance to finish, including retainage: $ 1,009,858.07

Contract Time Remaining (If applicable)

44.0 WORKING DAYS

The undarsigned Contractor certifies that to he best of he Conlraclor's knowledge, information and bollaf the work covered by Ihis Applicalion for Payment has boen compleled in
accordance with the Conlracl Documents, thal all the amounts have bean paid by tho Contractor for work for which pravious Certificata(s) for Payment were issued and paymenls

received from the Owner, and thal current payment shown herein is now due

Construction Contractor Approval:

Jensen Construction Co.

F Irm ﬁama
% '/\/\_, thf b
Slanawro Dala
:Snyder & Associates, Inc.
m
—L\_C (@) ]
ale
s NoLV:=V.VA
“Signature L3 k4 Dale
Submit to! Mark Mueller, Public Works Director
Email: MMueller@Ankenylowa.qov Phone: 515-963-3522 Fax: 515-963-3535
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Previous Applications for Payment

Record of Change Orders
Date

Amount

711912016

$ 8,816.00

9/19/2016

$ 13,764.00

@ ~N3O bW

TOTAL

Contract Time Remaining:

3 22,580.00

# Date Amount # Date Amount
1 2/25/2016 $ 30,831.54 51
2 4/28/2016 $ 146,252.50 52
3 5/26/2016 $ 206,360.90 56
4 6/30/2016 3 138,158.31 54
5 7128/2016 $ 46,570.90 55
6 56
7 57
8 58
9 59
10 60
11 61
12 62
13 63
14 64
15 65
16 66
17 67
18 68
19 69
20 70
21 71
22 72
23 73
24 74
25 75
26 76
27 77
28 78
29 79
30 80
31 81
32 82
33 83
34 84
35 85
36 86
37 87
38 88
39 89
40 90
41 91
42 92
43 93
44 94
45 g5
46 96
47 97
48 98
49 99
50 100
TOTAL 568,174.15

CONTRACT PERIOD:
Original Contract Date:
Start Date:

Contract Working Days
Added by Change Order:
Contract Time to Date:
Time Used to Date:
Contract Time Remaining:

WORKING DAYS
December 7, 2015
February 15, 2016

130
0
86.0
66%
34%



September 9, 2016

Mr. Mark Mueller, P.E.
City of Ankeny

220 West First Street
Ankeny, Iowa 50023

RE: BRIDGE WIDENING — NE 36™ STREET OVER FOURMILE CREEK. PROJECT
PARTIAL PAYMENT APPLICATION NO. 6
FINANCE PROJECT NO. 971.4451
S&A PROJECT NO. 115.0158.01

Dear Mr. Mueller:

Partial payment application no. 6 includes work completed between July 29, 2016 and Sept 1,
2016. The Contractor did not perform any utility work this period. Reilly is scheduled to begin
grading and pipe installation along the south side of the bridge on Sept 6™, 2016. The bridge
work this period for the north side of the bridge includes grading, prebored holes, piling, setting
beams, and pouring footings. The bridge work this period for the south side of the bridge
includes pouring the deck.

We recommend payment of $488,169.92 to the Contractor, Jensen Construction Co., for work
completed through Sept 1, 2016. Approximately 53.82% of the total contract work has been
completed and 86 of the 130 working days have been charged through this pay application.

Please contact me should you have any questions on this pay application. We will be in
attendance at the September 19, 2016, council meeting to answer any questions regarding this
partial payment application.

Sincerely,

SNYDER & ASSOCIATES, INC.

ordan Stoermer, E.I.
Engineer Intern

Enclosures
cc:  Adam Lust, P.E., City of Ankeny

John Haldeman, P.E., Snyder & Associates
Mark Land, P.E., Snyder & Associates



