APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 2016 HMA Pragram
‘ cify of Contractor: Grimes Asphalt & Paving
i Ankeny Address: 5550 NE 22nd Street Des Moines, IA 50313
Cali et Finance Budget Code: 950.3950.4451 Finance Project # 950.4451
Vendor Project or Invoice i: PO #
Original Contract Date: July 5, 2016 Vendor # 794
Date of Council Meeting: October 3, 2016 PAYMENT REQUEST # 1

PAYMENT PERIOD: From: August 1, 2016 Through: September 16, 2016

Contract Summary

Original Contract Amount: $ 238,819.71
Net change by Change Orders: $ (2,222.71)
Contract Amount to Date: (line 1£2) $

236,597.00

Total completed and stored to date: $ 192,543.00
Retainage: 5 % of Completed Work: $ 9,627.15
Total Earned less Retainage: $
Less previous applications for payment: $
SUBTOTAL $

182,915.85

182,915.85

OTHER CHARGES (Attach an itemized list) $ -

CURRENT PAYMENT DUE $ 182,915.85

Balance to finish, including retainage: $ 53,681.15

Contract Time Remaining (If applicable) - Working Days

The undersigned Contractor ceriifies that to the best of the Contractor's knowledge, information and belief the work covered by this Applicalion for Payment has been completed
in accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and

Construction Contractor Approval: Grimes Asphalt & Paving

payments received from the Owner, and that current payment shown herein is now due,
'l
Vil

“Signalure i Date”

Engineer/ Cons,ultaﬁ Approval: N/A
P Firm Name

Sign-ntuw Date

City of Ankeny-Staff Approval:
Lo 539l

(Signalure J oA : Date
Submit to: Sarah Okerlund, P.E. - Civil Engineer Il - Public Works Department
E-mail: SOkerlund@Ankenylowa.gov Phone: (515) 963-3526 Fax: (515) 963-3535

Date Printed: 9/21/2016



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL
QUANTITY
e [PESCRIPTION ORIGINAL | cpanGE TOTAL QUANTITY VALUE OF REMAINING | PERGENT
T LU ng’hﬁ?f\,” {mc'J ;g:x)@ri QUANTITY | UNTPRICE | EXTENDED PRICE | oyo) ere [GOMPLETED WORK| QUANTITY |comPLETE
1 _|Clearing and Grubbing LS 1.00 100 |$ 78400 | $ 784.00 1.00 784.00 100.00%:
2 | Topsoil, Onsite CY 257.00 257.00 | § 17.00 4,369.00 257.00 4,369.00 - 100.00%
3 |Excavalion, Class 10 LS 1.00 1.00 | $13,950.00 13,950.00 1.00 13,950,00 100.0[]"#"2]
4 |Subgrade Trealment, Geogrid, Type 1 sY 1,250.00 | (1,250.00) - 3 3.50 - . $ - - 0.00%)
5 |Subbase, Modilied, Deplh Varies TON 938.00 938.00|$ 33.00]% 30,954.00 [ - 938,00 0,00%
6 [HMA (300K ESAL), All Courses, 1/2" Mix TON 877,00 32.00 909.00 | § 1086.00] 8 96,354.00 909.00 | § 96,354.00 - 100.00%
7 |Partial Depth Patches, HMA, 172" Mix, 2" Depth SY 543.00 127.00 67000 |§ 32008 21.440.00 670.00 21,440.00 100.00%
8 |Full Deplh Palches, HMA, 1/2" Mix, 6" Depth SY 192.00 19200 |$ B4.00]| 8 16,128,00 162.00 | § 16,128.00 100.00%)
9 |Miling, 1" Depth SY 1,226.00 1.226.00 [ 3 6.00| 3 7,356,00 1,226,00 | § 7.356.00 100.00%
10 |Milling, 2" Depth SY 435,00 43500 | % 11.00 | § 4,785.00 43500 1| % 4,785.00 - 100.00:@;
11 |Granular Shoulders, Type B TON 119.00 11900 |§ 6400 § 7,616.00 2900| % 1,856.00 90,00 | 24.37%
12 |Traffic Control LS 1.00 1.00 | $4.000.00 | § 4,000.00 1.00] § 4,000.00 . 100.00%
13 |Convenlional Seeding and Ferlilizing, Type 2 AC 0,50 0.50 | §$5,800.00 | $ 2,950.00 $ - 0.50 0.00%|
14 |Hydraulic Mulching, Bonded Fiber Malrix AC 0.50 0.50 | $5,800.00 3 2.950.00 3 0.50 0.00%
15 [Wallles, Siraw, 9", Install LF 120.00 120.00 9.00| % 1,080.00 - 120.00 0.00%
16 |[Wallles, Straw, 9", Remove LF 120.00 120.00 3.00| % 360.00 - 120.00 0.00%
17 |Erosion Conlrol Mulching, Hydremulching, Bonded Fioer Matnx | AC 0.50 (0.50) - 5,900.00 | § - = - 0.00%
18 |Mobilizallon LS 1.00 1.00 | $13,825.00 | § 13,825.00 1.00 13.825.00 - 100.00%
19 |Painted Pavement Markings, Durable STA 48,71 {(11.71) 3700 % 130.00 |8 4,810.00 37.00 | 3 4,810.00 - 100.00%
20 |Painted Symbols and Legends, Durable EA 1.00 100§ 141008 141.00 100 | 3% 141.00 - 100.00%!
21 |Grooves Cul for Pavement Markings STA 48,71 (11.71) 37008 71008 2,627.00 37.00| 3% 2,627.00 100.00%
22 |Grooves Cut for Symbols and Legends EA 1.00 100§ 118.00| % 118.00 1.00 118.00 - 100.00%|
23 - 3 - - - 0.00%)
24 b = - - 0.00%
25 - 3 - B ~ - 0.00%
26 5 - - - 0.00%:!
27 3 - - - 0,00%
28 - § - - - 0.00%
29 p: - - - 0.00%
30 - - 3 - - 0.00%
31 - - 5 - 0.00%
32 - - 5 - - 0.00%,
33 - - B - - 0.00%_‘
34 - 3 - - 0.00%
35 - 3 [ - - 0.00%
a8 - 3 - - - 0.00%
37 - - - 0.00%
38 - : - 0.00%|
39 $ = - 0.00%
40 - $ 3 - _0.00%
41 3 - $ Z = 0.00%
42 - = 5 - - 0.00%
43 E = 5 X : 0.00%|
ry - 3 s - - 0.00%
45 = $ - ] - - 0.00%
a6 2 S 2 5 . = 0,00%
a7 = 5 . = 0.00%
48 = 3 5 = 0.00%
49 E 3 5 - 0.00%
50 - $ $ - - 0.00%
51 z - § - 0.00%
52 - B 5 - = 0,00%
53 . - E 3 z 0.00%
54 5 g 3 % s 0.00%
55 - b - 3 - - 0.00%
58 - b - - 0.00%:
57 - - - 0.00%!
58 - : 0.00%
9 b - - 0.00%
60 - $ - 3 - - 0.00%
61 - 3 - b - 0.00%
62 - 5 b = 0.00%
683 - ] - b 0.00%,
64 5 3 $ - 0.00%
65 - 5 - - 0.00%
66 - 5 - - 0,00%
87 - - 5 = - 0.00%!
68 : $ - 5 - 3 0.00%
69 - 3 - 5 - - 0,00%!
70 - 3 - 5 - - 0.00%
71 $ - i - - 0.00%
72 - $ - 3 - - 0.00%
73 - $ - 3 - 0.00%
74 3 - 3 - 0,00%!
75 $ - 3 - 0,00%
TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE $ 236,697.00 $ 192,543.00 -18.62%

Date printed: 9/21/2016



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Frevious Applications for Payment Previous Applications for Paymant Record of Change Orders

No. Date Amount No. Date Amount No. Date Amount

1 36 1 October 3, 2016 | §_ (2,222.71)]
2 37 2

3 38 3

4 39 4

5 40 5

6 41 6

7 42 7

8 43 8

9 44 9

10 45 10

11 46 11

12 47 12

13 48 13

14 49 14

15 50 15

16 51 16

17 52 17

18 53 18

19 54 19

20 55 20

21 56 21

22 57 22

23 58 23

24 59 24

25 60 25

26 61
27 62
28 63 TOTAL g !25222.71!
29 64

30 65
31 66 Contract Time Remainin
32 67 Contract Period: Working Days
33 68 Original Contract Date: July 5, 2016
34 69 QOriginal Contract Time: 9/30/2016
35 70 Added by Change Order:
Contract Time to Date:
Time Used to Date:
TOTAL $ Contract Time Remaining: -

Date Printed: 9/21/2016



