APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Southlawn Area Utility Improvements - Phase 6
'- f‘ citvof Contractor: MPS Engineers
] g — -
=== Anl(en Address: 1444 lllinois Street, Des Moines lowa 50314
tringing i atl veeihe:  Finance Budget Code: 33 1/3% to 610.3610.4450 Finance Project # 610.4450
33 1/3% to 650.3650.4452 650.4452
33 1/3% to 963.3963.4451 963.4451
Vendor Profect or Invoice #: PO #
Original Contract Date: December 21, 2015 Vendor # 7776
Date of Council Meeting: Qctober 17, 2016 PAYMENT REQUEST # 4
PAYMENT PERIOD: From: August 6, 2016 Through: September 30, 2016
Contract Summary
Original Contract Amount: $ 996,580.00
Net change by Change Orders: $ 2,084.00
Contract Amount to Date: (line 1+ 2) $ 998,664.00
Total completed and stored to date: $ 576,012.95
Retainage: 5 % of Completed Work:  $ 28,800.65
Total Earned less Retainage: $ 547,212.30
Less previous applications for payment: $ 420,704.65
SUBTOTAL $ 126,507.65
OTHER CHARGES (Attach an itemized list) $
CURRENT PAYMENT DUE $ 126,507.65
Balance to finish, including retainage: $ 451,451.70

Contract Time Remaining (If applicable) 2,00 Working Days

The undersigned Conlractor certifies that to the best of the Conlraclor's knowledge, information and belief the wark covered by this Applicalion for Payment has been completed in accardance wilh the
Conlracl Documents, thal all the amounls have been paid by the Conlractor for work for which previous Cerlificate(s) for Payment were issued and payments received from the Ovmer, and that current

payment shown herein is now due.

Construction Contractor Approval: | ( ) - MPS Engineers
Fim Na|
Th_ V.. October 5, 2016
Signalure = Dale
Engineer/ Consultant Approval: N/A
Firm Name
N/A N/A
Signalure Dale
City of Ankeny Staff Approval;
Mo L s 10/07/A4
Signalure il L Frr Dale 7 7/
Submit to: Adam L. Lust, P.E. - Assistant Public Works Director - Public Works Depariment
E-mall: ALust@Ankenylowa.gov Phone: (515) 963-3537 Fax: (515) 963-3535

Dale Printed: 10/4/2016




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

17Em [PESCRIPTION omama | GUREY | rora QUANTITY VALUE OF REMAINING | PERCENT
N0 e i i il bl gl B oy quanTTy | UNTPRICE | EXTENDED PRICE | coypieve |cOMPLETED WORK| QUANTITY |COMPLETE
1 _|Mobilization LS 1.00 1.00 | $76,000.00 | § 76|DDD.0'U 1.00 | $ 76,000.00 - 100.00%
2 |Clearing and Grubbing LS 1.00 1.00 | § 5,400.00 | § 5,400.00 0501 § 2,700.00 0.50 | 50.00%
3 [Topsoil, Compost-Amended cY 287.00 297.00 |8  32.001|% 5,604.00 74.00 | § 2,368.00 223,00 | 24.82%
4 _|Excavallon, Class 10 LS 1.00 1.00 | $70,000.00 | $ 70,000.00 0.50 | § 35,000.00 0.50 | 50.00%
§ |Below Grade Excavatlon, Core-Out CY 250.00 25000|% 20.00|%§ 5,000.00 560§ 112.00 244.40 2.24%
6 _|Subgrade Preparation, 6 In. Deplh sY 3,660.00 3,650.00 | § 4.00 | % 14,600.00 1.864.00 | § 7.416.00 1,796.00 | 50.79%
7 |Subgrade Trealment, Class C Fly Ash TON 123.00 123.00|% 96,00 |5 11,808.00 $ - 123.00 0.00%
8 |Subbase, Modified TON 1,150.00 1,15000 |$ 21.00(% 24,150.00 611.24 | § 12,836.04 538.76 | 53.16%
9 |Compaclion Testing LS 1.00 1.00 | $ 4,000.00 | § 4,000.00 0.50 | § 2,000.00 0.50 | 50.00%
10 [Trench Compaclion Testing LS 1.00 1.00 | $ 4,500.00 | § 4,500.00 050 |% 2,250.00 0.50 | 5§0.00%
11 |Sanllary Sewer Gravily Maln, Trenched, PVC, 81n. Dia.| LF 898.00 898,00 |$ B82.00|% 73,636.00 502.00 | § 41,164.00 396.00 | 55.90%
12 |Sanitary Sewer Service, PVC, 4 In. Dia. LF 700.00 700.00 |$ 42003 2940000 317.50 | § 13,335.00 382,50 | 45.36%
13 _|Removal of Sanilary Sewer, VCP, 8 In. Dia. LF 855.00 855.00 |$§ 12.00/§ 10,260.00 480,00 | $ 5,760.00 375,00 | 56.14%
14 |Storm Sewer, Trenched, RCP, 16 In. Dia. LF 742.00 742,00 |§ 54.00|%  40,068.00 612.00 | $  33,048.00 130.00 | 82.48%
15 _|Removal of Slonm Sewer, 15 In. Dia. Or Less LF 618.00 618.00 |3 12.00($ 7,416.00 5561.00 | § 6,612.00 67.00 | 89.16%
16_|Fooling Drain Collactor, Corrugated PVC, 81n, Dia.| LF 978.00 97800 |$ 25.00(%$ 24,450.00 502.00 | § 12,550.00 476.00 | 51.33%
17 [Fooling Drain Cleanout, Type A-2, 8 In. Dia, EA 7.00 7.00 | $ 400.00 |8 2,800.00 300§ 1,200.00 4.00 | 42.86%
18 |Fooling Drain Qutiats ond Conneslions, RCP/nik/MH, 8 in. Dia. EA 9.00 9.00|% 800.00(S$ 7,200.00 3.00 (8§ 2,400.00 6.00 | 33.33%
19 |Storm Sewer Service Slub, PVC, 1-1/2 In. Dia. | EA 24.00 24.00 |$ 90000 (%  21,600.00 10.00 | § 9,000.00 14.00 | 41.67%
20 |Waler Main, Temporary, PEX, 2 In. Dia. LF 1,475.00 1476.00|% 2000|% 28,500.00 696.00 | 13,920.00 779.00 | 47.19%
21 _|Walter Maln, Trenched, PVC, 4 In. Dia. LF 8.00 8.00|% 6400(¢% 512.00 $ - 8.00 0.00%:
22 |Water Main, Trenched, PVC, 8 In. Dia. LF 1.042.00 1,042.00 |8 64008 66,688.00 571.00 | $ 36,544.00 471.00 | 54.80%
23 |Water Main, Trenched, PVC, 16 In. Dfa. L 86.00 86,00 | $ 125.00 |9 10,750.00 7950 | $ 9,937.50 6.50 | 92.44%
24 |Waler Main, Trenchless, PVC, 8 In. Dia. LF 175.00 175.00 | $ 122.00 %  21,350.00 132.00 [ $  16,104.00 43.00 | 7543%
25 |Removal of Water Main, 4 In. Dia. LF 1,070.00 1,070.00 | $ 10.00 | § 10,700.00 490.00 | § 4,900.00 580,00 | 45.79%
26 |Removal of Waler Main, 6 In. Dia. LF 86.00 86,00 |§ 100085 860.00 86.00 [ § 860.00 - 100.00%
27 |Waler Service, Polyethylene, 3/4 In, Dia. EA 25.00 25.00|$ 978.00|% 24,450.00 9.00 (% 8,802.00 16.00 | 36.00%
28 |Valve, Gale, 6 In. Dia. EA 2.00 2.00)% 800008 1,600.00 200 |8 1,600.00 = 100.00%
29 |Valve, Gale, 8 In. Dia. EA 4.00 4,00 | $ 1,200.00 | § 4,800.00 400 % 4,800.00 - 100.00%
30 |Relocate Valve, Gale, 8 In. Dia. EA 2.00 2,00 | $1.20000 | $ 2,400.00 $ - 2.00 0.00%
31 |Abandon Valve, 4 In. Dia. EA 1.00 1.00|$ 40000 |$ 400.00 B - 1.00 0.00%
32 |Removal of Valve, 4 In. Dia. EA 2.00 200§ 400.00(% 800.00 2008 800.00 - 100.00%
33 _[Fire Hydrant Assembly EA 2.00 2.00 | §$5,000.00 | $ 10,000.00 1.00 | § 5,000.00 1.00 | 50.00%
34 |Relocale Fire Hydrant Assembly EA 1.00 1.00 | $2600.00 | § 2,600,00 s - 1.00 0.00%
35 |Removal of Fire Hydrant Assembly EA 2.00 2,00 | $1,000.00 | § 2,000.00 1.00 | § 1,000.00 1.00 | 50.00%
36 |Manhole, Type SW-301, 48 In. Dia. (Sanilary Sewer) EA 6.00 6.00 | $4,350.00 [ § 26,100.00 200§ 8,700.00 4,00 | 33.33%
37 |Manhole, Type SW-401, 48 In. Dia. (Storm Sewer) EA 2.00 2.00 | $3400.00 | § 6,800.00 2008 6,6800.00 - 100.00%
38 |Intake, Type SW-501, Single Grale Intake EA 3.00 3.00 | $2,500.00 | § 7.500.00 3.00 1§ 7,500.00 - 100.00%
39 [intake, Typo SW-502, Single Grale Intake, 72 In. Dia. Manhole | EA 1.00 (1.00) - $ 7.500.00 [ § - $ - - 0.00%
40 [intake, Typa SW-503, Singla Grale Intake with Manhole | EA 2.00 2.00 | $4,000,00 | § 8,000.00 1.00 | $ 4,000,00 1,00 | -50.00%
A1 |intake, Type SW-506, Double Grale Intake with Manhol EA 1.00 1.00 | § 4,800.00 [ § 4,800.00 3 - 1.00 0.00%
42 [Intake, Adjusiment, Minor EA 1.00 1.00 | $1,000.00 | § 1,000,00 3 - 1.00 0.00%
43 |Remove Manhole, Sanitary EA 4.00 400§ 95000 |§ 3,800.00 1.00 | § 950,00 3.00 | 25.00%
44 |Remove Intake EA 6.00 6.00 | % 500.00|$% 3,000.00 4,00 | § 2,000.00 2.00 | 66.67%
45 |Pavement, PCC, 7 In. 8Y 3,100.00 3100005 4880|$ 151,590.00 1,722.80 | § 84,249.81 1,377.10 | 55.58%
46 |Pavement, PCC, 12 In. SY 56.00 56.00|% 10000 |§ 5,600.00 40.50 | § 4,050.00 16.50 | 72.32%
47 |Removal of Sidewalk SY 860.00 86000 |$ 1000 |% 8,600.00 516.00 | § 5,160.00 344.00 | 60.00%
48 |Removal of Driveway 8Y 655.00 655.00 (% 1000 |%§ 6,550.00 316.20 | § 3,162.00 338.80 | 48.27%
49 [Sidewalk, PCC, 4 In. SY 805.00 805.00 | $ 40.00| 8§ 32,200.00 42110 (8§ 16,844.00 383.90 | 62.31%
50 |Sidewalk, PCC, 6 In. SY 40.00 4000 |$ 5200|8% 2,080.00 3810 | § 1,981.20 1.90 | 95.25%
51 |Deleciable Waming SF 64.00 6400 |§ 2500 § 1,600.00 64.00 | § 1,600.00 = 100.00%
52 |Driveway, Paved, PGC, 6 In. sY 694.00 69400 | § 4200 |3% 29,148.00 33220135 13,952.40 361.80 | 47.87%
53 |Pavemenl Removal SY 3,050.00 3,050.00 (8 1200 |8 36,600.00 1,807.30 | § 21,687.60 1,242.70 | '69.26%
54 |Traffic Conlrol LS 1.00 1.00 | $6,280.00 | § 6,280.00 050 | % 3,140.00 0,50 | 50.00%
55 |Sod sQ 130.00 f3000|$ 76.00]|% 9,880.00 128.40 | $ 9,758.40 1.60 | 98.77%
56 |Wallles, Straw, 9 In. Dia. LF 200.00 200.00 | § 2508 500.00 50,00 [ § 125.00 150.00 | 25.00%
57 |Wailles, Removal LF 200.00 200.00 | $ 0508 100.00 3 - 200.00 0.00%
58 |Eroslon Ceonlrol Mulch, Hydromulch sQ 200.00 20000|% 1000|% 2,000.00 5 - 200,00 0.00%
59 |Inlet Protection Devices, Rock EA 7.00 700[$ 200.00]|§ 1,400.00 3 - 7.00 0.00%
80 |Inlet Proteclion Devices, Drop-in EA 10.00 10.00./{$ 100.00 |8 1,000.,00 S ] 10.00 0.00%
| 61 |Inlst Protection Device, Maintenance and Removal | EA 10.00 10.00|% 25.00|% 250.00 $ - 10.00 0.00%
62 |Concrele Washout, Rolloff EA 2.00 200}% 75000 (% 1,500.00 1.00 | $ 750.00 1.00 | 50.00%
63 |Re-slock Fee for ltem #39 Above (CO #1) LS - 1.00 1.00 | $2,394.00 | 3 2,394.00 1.00 | § 2,394.00 - 100,00%
64 |Castin Place SW-501 (CO#1) LS - 1.00 1.00 | $ 6,500.00 | 6,500.00 1.00 | § 6,500.00 - 100.00%
65 |Walermain Downlime (CO #2) LS - 1.00 1.00[$ 690.00|% 690.00 1.00 | § 690,00 - 100.00%
66 - 3 - $ - - 0,00%
67 = $ - $ - - 0.00%
68 = $ - $ - - 0.00%
69 = 3 - $ - - 0.00%
70 - $ - g - - 0.00%
il - 3 - $ - - 0.00%
72 - 3 - $ - - 0.00%
73 - 3 - $ - - 0.00%
74 = s - 8 - - .0.00%
75 - 3 - § - % 0.00%

TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE

09066400

Date printed: 10/472018




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Record of Change Orders

Previous Applications for Payment Previous Applications for Payment

No. Date Amount No. Date Amount No. Date Amount

1 June 20, 2016 % 150,660.98 36 1 June 20, 2016 $  1,394.00

2 July 18, 2016 $ 160,632.43 37 2 July 18, 2016 3 680.00

3 August 15, 2016 $ 109,511.24 38 3 August 15, 2016 $ -

4 39 4

5 40 5

8 M 6

7 42 7

8 43 8

9 44 9

10 45 10

11 46 11

12 47 12

13 48 13

14 49 14

15 50 15

16 51 16

17 52 17

18 53 18

19 54 19

20 55 20

21 56 21

22 57 22

23 58 23

24 59 24

25 60 25

26 61

27 82

28 63 TOTAL $ 2,084.00

29 64

30 85

31 66 Contract Time Remaining

32 67 Confract Period: Working Days

33 68 Criginal Contract Date: December 21, 2015

34 69 Qriginal Contract Time: 100.00

35 70 Added by Change Order; 4.00
Contract Time to Date: 104.00
Time Used to Date: 102.00

TOTAL $ 420,704.65 Contract Time Remaining: 2.00

Dala Prinled: /3012016



