Praoject Title: Bridge Widening - NE 36th Street Over Fourmile Creek Project

‘ vity o} Contractor: Jensen Consiruction Co.

< A_l] ke 1 y Address: 5550 NE 22nd Streel, Des Moines, |A 50313
‘ Finance Budget Code: 971.3971.4451 Finance Project Code: 971.4451

Vendor Project or Invoice #: 116.0158.01 PO # 3345
Original Contract Date: December 7, 2015 Vendor # 1265

Date of Council Meeting 10117116 PAYMENT REQUEST # 7

From: 09/02/16 through: 09/29/16

Contract Summary

Original Contract Amount; 5 2.043.622.15

Net change by Change Orders: $ 22,580.00

Contraclt Amount to Date: (line 1 £ 2) $ 2,066,202.15

Total completed to date: B 1,460,555.90

Retainage: 5 % of Completed Work: $ 73,027.80

Tolal Earned less Retainage: $ 1,387,528.11

Less previous applications for payment: $ 1,056,344.07

SUBTOTAL 3 331,184.04

OTHER CHARGES (Please attach an itemized list) %

CURRENT PAYMENT DUE 3 331,184.04

Balance to finish, including retainage: $ 678,674.04

Contract Time Remaining (Il epplicable) 26.5 WORKING DAYS

The undersigned Conlraclor ceilifies thal Lo the bast of the Conlraclor’s knowlsdge, informalion and bolief the wark covered by this Applicalion for Payment has baen complotad in
accardance wilh the Contraci Documenls, Ihal alt the amounts have been pald by tha Cantractor for work for which proviaus Gerlificale(s) for Paymenl wore issued end paymants

received from the Owner, and that cument paymenl shown herein is now dua

Consiruction Contractor Approval:  Jensen Construction Co.

Firm Name
S5ocT hs
Fignalwn Dalte
EngingeriConsultant Apgropal.,  Snyder & Associates, Inc.
Frm Name
ks M 16 /e /10
Signatu Dato
City %eny Staff Approval Z /Z’ : 2 ;
tgnalure 5 aly
Submit to; Mark Mueller, Public Works Director
Email: MMueller@Ankenylowa.gov Phone: 515-963-3522 Fax: 515-963-3535
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Previous Applications for Payment

Record of Change Orders
# Date

Amount

7/19/2016

3 8,816.00

9/19/2016

3 13,764.00

D~ DB WN =

TOTAL

Contract Time Remaining:

$ 22,580.00

# Date Amount # Date Amount
1 212512016 3 30,831.54 51
2 4/28/2016 $ 146,252.50 52
3 5/26/2016 $ 206,360.90 56
4 6/30/2016 3 138,158.31 54
5 7/28/2016 $ 46,570.90 55
6 9/1/2016 3 488,169.92 56
7 57
8 58
9 59
10 60
11 61
12 62
13 63
14 64
15 65
16 66
17 67
18 68
19 69
20 70
21 71
22 72
23 73
24 74
25 75
26 76
27 77
28 78
29 79
30 80
31 81
32 82
33 83
34 84
35 85
36 86
3r 87
38 a8
39 89
40 90
41 9
42 92
43 93
44 94
45 95
46 96
47 97
48 98
49 99
50 100
TOTAL 1,056,344.07

CONTRACT PERIOD:
Original Contract Date:
Start Date:

Contract Working Days
Added by Change Order:
Contract Time to Date:
Time Used to Date:
Contract Time Remaining:

0.25

0.3

WORKING DAYS
December 7, 2015
February 15, 2016

130
0
103.5
80%
20%

0.75



e ENGINEERS & PLANNERS _____
= SNYDER & ASSOCIATES, INC.
IOWA | MISSOURI | NEBRASKA | SOUTHDAKOTA | WISCONSIN
October 7, 2016

Mr, Mark Mueller, P.E.
City of Ankeny

220 West First Street
Ankeny, Towa 50023

RE: BRIDGE WIDENING — NE 36™ STREET OVER FOURMILE CREEK PROJECT
PARTIAL PAYMENT APPLICATION NO. 7
FINANCE PROJECT NO, 971.4451
S&A PROJECT NO. 115.0158.01

Dear Mr, Mueller:

Partial payment application no. 7 includes work completed between Sept 2, 2016 and Sept 29,
2016. The bridge work for this period includes preparing and paving the north side bridge deck,
preparing south bridge railing, and installing revetment under the bridge. The utility work for this
period includes installing the 54” RCP storm pipe on the southwest side of the bridge, the
temporary 24” CMP pipe on the northwest side of the bridge, and the start of excavation for the
future storm water wetland area.

We recommend payment of $331,184.04 to the Contractor, Jensen Construction Co., for work
completed through Sept 29, 2016. Approximately 70.69% of the total contract work has been
completed and 103.5 of the 130 working days have been charged through this pay application.

Please contact me should you have any questions on this pay application. We will be in
attendance at the October 17, 2016, council meeting to answer any questions regarding this
partial payment application.

Sincerely,

SNYZBZ& ASSOCIATES, INC.

Jordan Stoermer, E.I.
Engineer Intern

Enclosures
cc:  Adam Lust, P.E., City of Ankeny

John Haldeman, P.E., Snyder & Associates
Mark Land, P.E., Snyder & Associates

2727 SW Snyder Boulevard | P.O. Box 1159 | Ankeny, IA 50021-1159
p: 515.964.2020 | f: 515.964.7938 | www.snyder-associates.com



