APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 2016 PCC Reconstruction Program - SE 3rd Street
‘ Contractor: Con-Struct, Inc.
e _fi,_j”‘j_ 1{6]’;‘1&’ Address: 305 S. Dayton Ave., Ames, |A 50010
trimgies o sl eene Finance Budget Code: 916.3916.4451 Finance Project # 916.4451
Vendor Project or Invoice #: PO #
Original Contract Date: March 7, 2016 Vendor # 6379
Date of Council Meeting: October 17, 2016 PAYMENT REQUEST # 4

PAYMENT PERIOD: From: September 10,2016 Through: October 7, 2016

Contract Summary

Original Contract Amount: $ 769,794.00
Net change by Change Orders: $ (14,536.10)
Contract Amount to Date: (line 1£2) $

755,257.90

Total completed and stored to date: $ 755,257.90
Retainage: 5 % of Completed Work: $ 37,762.89
Total Earned less Retainage:

Less previous applications for payment: $
SUBTOTAL

$ 717,495.01
714,246.01

$ 3,249.00

OTHER CHARGES (Attach an itemized list)

$ 3,249.00

CURRENT PAYMENT DUE

Balance to finish, including retainage: $ 37,762.89

Contract Time Remaining (If applicable) 11.50 Working Days

The undersigned Contractor certifies that to the best of the Contracter's knowledge, information and belief the work covered by this Application for Payment has been completed
in accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and

payments received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval: Con-Struct, Inc.
Firm N ;
h m Name ) / : '/ )
o :_7& Josro//&
Signature Date
Engineer / Consultant Approval: City of Ankeny
Firm Name
Signature Date
City of Ankeny Staff Approval: _ , 7
4 2577 o (,044/‘»-———/ i0c—-10 — | é.:
Signature Date
Submit to: Matt Ahrens, P.E. - Civil Engineer Il - Public Works Department
E-mail: mahrens@ankenyiowa.gov Phone: (515) 963-3536 Fax: (515) 963-3535

Date Printed: 10/10/2016



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

QUANTITY

irEn || EoCRIPTION UNITS p%ngngsAELD CHANGE TOTAL UNITPRICE | EXTENDED PRIcE | QUANTITY VALUE OF REMAINING | PERCENT

NO. ) . (BY CHANGE | QUANTITY COMPLETE |COMPLETED WORK| QUANTITY |COMPLETE
(Include Change Order # if Applicable) QUANTITY ORDER)

2.01 |Clearing and Grubbing LS 1.00 1.00 | $ 8,000.00 | $ 8,000.00 1.00 | § 8,000.00 - 100.00%

2.02 | Topsoil, Compost-amended CcY 281.00 281.00 [§ 70.00 | $ 19,670.00 281.00 | $ 19,670.00 - 100.00%

2.03 |Excavation, Class 10 CcY 1,342.00 1,34200 |$ 30.00|$ 40,260.00 1,342.00 | $ 40,260.00 - 100.00%

2.04 |Below Grade Excavation (Core Out) CY 600.00 (525.50) 7450 | § 500 |$ 372.50 7450 | § 372.50 - 100.00%

2.05 |Subgrade Preparation, 6" Depth SY 6,041.00 6,041.00 | § 6.00 | $ 36,246.00 6,041.00 | $ 36,246.00 - 100.00%

2.06 |Subgrade Treatment, Class C Fly Ash SY 6,041.00 | (6,041.00) - $ 200 |$ - $ - = 0.00%

2.07 |Subbase, Modified, 6" Depth SY 6,041.00 6,041.00 | $ 10.00]|$ 60,410.00 6,041.00 | $ 60,410.00 - 100.00%

2.08 |Compaction Testing LS 1.00 1.00 | $4,000.00 | $ 4,000.00 100 $ 4,000.00 - 100.00%

3.01 |Replacement of Unsuitable Backfill Material CcY 100.00 (100.00) - $ 18.00 | § - $ - - 0.00%

3.02 |Trench Compaction Testing LS 1.00 (1.00) - $ 1,200.00 | $ - $ - - 0.00%

4.01 |Storm Sewer, Trenched, Class Il RCP, 15" Diameter LF 28.00 28.00 | $§ 150.00 | $ 4,200.00 28.00 | $ 4,200.00 - 100.00%

4.02 |Removal of Storm Sewer, VCP, 12" Diameter LIF 28.00 2800 |$ 3000 (8% 840.00 28.00 | $ 840.00 - 100.00%

4.03 |Subdrain, Corrugated PVC, Type 1, 8" Diameter | LF 2,794.00 279400 (% 16.00 | $ 44,704.00 2,794.00 | $ 44,704.00 - 100.00%

4.04 |Subdrain Cleanout, Type A-1, 8" Diameter EA 6.00 6.00 |$ 50000]($ 3,000.00 6.00 | $ 3,000.00 - 100.00%

4.05 |Subdrain Cleanout, Type B, 24" Diameter EA 2.00 2.00 | $1,000.00 | $ 2,000.00 2.00 | $ 2,000.00 - 100.00%

4.06 [Subdrain Outlets and Connections, PVC, 8" Diameter| EA 4.00 400 $ 50000 ($ 2,000.00 4.00 | $ 2,000.00 - 100.00%

5.01 |Remove and Replace Water Main, Trenched, PVC, 8" Diameter LF 60.00 60.00 | $ 180.00 | $ 10,800.00 60.00 | $ 10,800.00 - 100.00%

5.02 |Valve, Gate, 8" Diameter EA 1.00 1.00 | $ 2,000.00 | $ 2,000.00 1.00 | § 2,000.00 - 100.00%

5.03 |Fire Hydrant Assembly EA 1.00 1.00 | $ 7,500.00 | $ 7,500.00 1.00 | § 7,500.00 - 100.00%

5.04 |Removal of Valve, Gate, 6" Diameter EA 1.00 1.00 | $ 600.00 | § 600.00 1.00 | § 600.00 - 100.00%

5.05 |Removal of Fire Hydrant Assembly EA 1.00 1.00 | $ 1,300.00 | $ 1,300.00 1.00 | § 1,300.00 - 100.00%

6.01 |Intake, Type SW-505, 6'-8" x 2'-0", Cast-In-Place EA 2.00 2.00 | $ 6,500.00 | $ 13,000.00 200 | $ 13,000.00 - 100.00%

6.02 [Manhole Adjustment, Minor, with HDPE Adjustment Rings EA 7.00 7.00 [ $ 1,500.00 | $ 10,500.00 7.00($ 10,500.00 - 100.00%

6.03 |Remove Intake EA 2.00 2.00 | $1,200.00 | $ 2,400.00 2.00 | § 2,400.00 - 100.00%

7.01 |Pavement, PCC, Class C, 8" Thick SY 5,121.00 17.20 5138.20 | $§ 60.00 | $§ 308,292.00 5,138.20 | $§  308,292.00 - 100.00%

7.02 |Removal of Sidewalk SY 118.00 118.00 | $ 10.00 | $ 1,180.00 118.00 | $ 1,180.00 - 100.00%

7.03 |Removal of Driveway SY 470.00 470.00 [ $§ 10.00 | 4,700.00 470.00 | $ 4,700.00 - 100.00%

7.04 |Sidewalk, PCC, 4" Depth SY 62.00 17.90 7990 |$ 50.00 8% 3,995.00 79.90 | $ 3,995.00 - 100.00%

7.05 |Sidewalk, PCC, 6" Depth SY 53.00 5300 (% 70008 3,710.00 53.00 | § 3,710.00 - 100.00%

7.06 |Detectable Warning SF 64.00 64.00 | $§ 4000 % 2,560.00 64.00 | $ 2,560.00 - 100.00%

7.07 |Driveway, Paved, PCC, Type A, 6" Thick SY 453.00 4.60 45760 |$ 48.00 | $ 21,964.80 45760 | $ 21,964.80 - 100.00%

7.08 |Removal of Pavement SY 5,073.00 17.20 5,090.20 | $ 8.00 | $ 40,721.60 5,090.20 | $ 40,721.60 - 100.00%

8.01 | Traffic Control LS 1.00 1.00 | $ 6,000.00 | $ 6,000.00 1.00 | $ 6,000.00 - 100.00%

8.02 |Portable Changeable Message Sign (PCMS) CDAY 6.00 6.00 | $ 100.00 | $ 600.00 6.00 | $ 600.00 - 100.00%

9.01 |Conventional Seeding and Fertilizing, Type 1 SQ 228.00 228.00 | $ 5.00|$ 1,140.00 228.00 | $ 1,140.00 - 100.00%

9.02 |Hydraulic Mulching, Bonded Fiber Matrix SQ 228.00 228.00 [ $ 1000 | $ 2,280.00 ' 228.00 | $ 2,280.00 - 100.00%

9.03 |Erosion Control Mulching, Hydromulching, Wood Cellulose | SQ 228.00 (114.00) 114.00 | $ 8.00|$ 912.00 114.00 | $ 912.00 - 100.00%

9.04 [Inlet Protection Device, Drop-in, Install, Maintain, and Remove | EA 10.00 (6.00) 400|$ 250.00|% 1,000.00 4.00 | § 1,000.00 - 100.00%

9.05 |Inlet Protection Device, Rock EA 2.00 200($ 250.00 % 500.00 200 | $ 500.00 - 100.00%

11.01 [Mobilization LS 1.00 1.00 | $70,000.00 | $ 70,000.00 1.00 | 70,000.00 - 100.00%

11.02 |Maintenance of Solid Waste Collection LS 1.00 1.00 | $ 2,000.00 | $ 2,000.00 1.00 | $ 2,000.00 - 100.00%

11.03 | Temporary Pedestrian Ramp EA 6.00 6.00 | $ 600.00 | $ 3,600.00 6.00 | $ 3,600.00 - 100.00%

11.04 |Concrete Washout, Roll-off Container LS 1.00 1.00 | $ 3,000.00 | $ 3,000.00 1.00 [ $ 3,000.00 - 100.00%

Change Order No. 1 = $ - $ - - 0.00%

1 |Temporary & Permanent Water Service LS 1.00 1.00 | $ 3,300.00 | $ 3,300.00 1.00 [ $ 3,300.00 - 100.00%

- $ - $ - - 0.00%

- $ - $ - - 0.00%

= $ - $ - - 0.00%

. $ = $ - - 0.00%

z $ 5 $ - - 0.00%

_ $ - $ - - 0.00%

B $ - $ - - 0.00%

- $ - $ = - 0.00%

- $ = $ - - 0.00%

5 3$ < $ - - 0.00%

B $ - $ - - 0.00%

- $ » $ - - 0.00%

- $ - $ " - 0.00%

- $ - $ - - 0.00%

s $ = $ - - 0.00%

- $ = $ z - 0.00%

B $ - $ - - 0.00%

B $ . $ - - 0.00%

= $ = $ - - 0.00%

= $ . $ - - 0.00%

= $ = $ 4 - 0.00%

- $ - $ - - 0.00%

B $ = $ - - 0.00%

- $ - $ = - 0.00%

= $ = $ - 3 0.00%

= $ - $ o - 0.00%

- $ = $ = - 0.00%

- $ = $ - - 0.00%

- $ - $ - - 0.00%

& $ - $ - - 0.00%

TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE 755,257.90 0.00%

8  756257.90

$ 755,257.90

Date printed: 10/10/2016




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment Previous Applications for Payment Record of Change Orders

No. Date Amount No. Date Amount No. Date Amount

1 July 18, 2016 $ 193,413.83 36 1 July 18, 2016 $ 3,300.00

2 August 15, 2016 $ 189,537.73 37 2 October 17,2016 | $ (17,836.10)

3 | September 19, 2016 [ $ 331,294.45 38 3

4 39 4

5 40 5

6 41 6

7 42 7

8 43 8

9 44 9

10 45 10

11 46 11

12 47 12

13 48 13

14 49 14

15 50 15

16 51 16

17 52 17

18 53 18

19 54 19

20 55 20

21 56 21

22 57 22

23 58 23

24 59 24

25 60 25

26 61

27 62

28 63 TOTAL $ (14,536.10)

29 64

30 65

31 66 Contract Time Remaining

32 67 Contract Period: Working Days

33 68 Original Contract Date: March 7, 2016

34 69 Original Contract Time: 55.00

35 70 Added by Change Order:
Contract Time to Date: 55.00
Time Used to Date: 43.50

TOTAL $ 714,246.01 Contract Time Remaining: 11.50

Date Printed: 10/10/2016



