APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SW Vintage Parkway Connection Project
. ‘ city of Contractor: MPS Engineers, PC
_ Anke I‘]»y Address: 1444 lllinois Street, Des Moines, IA 50314
s vell gene: Finance Budget Code: 977.3977.4451 Finance Project # 108.4451
Vendor Project or Invoice #: PO #
Original Contract Date: December 7, 2015 Vendor # 7776
Date of Council Meeting: October 17, 2016 PAYMENT REQUEST # 5
PAYMENT PERIOD: From: August 13, 2016 Through: October 4, 2016
Contract Summary
Original Contract Amount: $ 1,794,950.00
Net change by Change Orders: $ 59,712.60
Contract Amount to Date: (line 1 +2) $ 1,854,662.60
Total completed and stored to date: $ 887,800.88
Retainage: 5 % of Completed Work: $ 44,390.04
Total Earned less Retainage: $ 843,410.84
Less previous applications for payment: $ 609,833.39
SUBTOTAL $ 233,577.45
OTHER CHARGES (Attach an itemized list) $ -
CURRENT PAYMENT DUE $ 233,577.45
Balance to finish, including retainage: $ 1,011,251.76

Contract Time Remaining (If applicable)

28.00 Working Days

The undersigned Contractor certifies that to the best of the Contractor's knowledge, inf
in accordance with the Contract Documents, that all the amounts have been paid by th:

ormation and belief the work covered by this Application for Payment has been completed
e Contractor for work for which previous Certificate(s) for Payment were issued and

payments received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

MPS Engineers, PC

Firm Name

TR

October 6, 2016

Signature Date
Engineer / Consultant Approval: Snyder & Associates, Inc.
Firm Name
%/‘W /0 ~4§ ~20/},
Signature Date
City of Ankeny Staff Approval: Z / | / Z;
b ~ g :
7 77/ fi=lo=14&
Signature Date
Submit to: Matt Ahrens - Civil Engineer I
E-mail: mahrens@Ankenylowa.gov Phone: (515) 963-3536 Fax: (515) 963-3535

Date Printed: 10/6/2016



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

fren[PESCRIPTION ORieiNAL %L;é:\:uzg TOTAL QUANTITY YALUEQF REMAINING | PERCENT
UNITS | PROPOSED UNIT ENDED PRICE COMPLET!
NG (Include Change Order # if Applicable) " QUANTITY (Eggggng QUANTITY FRICE | BT COMPLETE WORK = QUANTITY" || COMRLETE
GENERAL PROVISIONS
1.1 |Mobilization LS 1.00 1.00 | $73,556.70 | $ 73,556.70 050 | $ 36,778.35 0.50 | 50.00%
EARTHWORK
2.1 |Clearing and Grubbing LS 1.00 1.00 | $ 6,000.00 | $ 6,000.00 1.00 [ $ 6,000.00 - 100.00%
2.2 |Topsoil, Strip, Salvage, and Respread cY 8,395.00 8,395.00 | $ 6.00 | $ 50,370.00 4,198.00 | $ 25,188.00 4,197.00 | 50.01%
2.3 |Excavation, Class 10, Roadway and Borrow CY 6,530.00 2,615.00 9,145.00 [ $ 12.00 [ $ 109,740.00 7,839.00 | $ 94,068.00 1,306.00 | 85.72%
2.4 |Excavation, Class 13 CY 500.00 500.00 | $ 16.00 | $ 8,000.00 390.00 | $ 6,240.00 110.00 | 78.00%
2.5 |Flowable Mortar CY 75.00 75.00 | $ 96.00 | $ 7,200.00 $ - 75.00 0.00%
2.6 [Subgrade Preparation SY 16,080.00 16,080.00 | $ 3.00| % 48,240.00 4,824.00 | $ 14,472,00 | 11,256.00 | 30.00%)
SEWERS AND DRAINS :
4.1 |Sanitary Sewer, PVC, 8" LF 571.00 96.00 667.00 | $ 62.00 | $ 41,354.00 667.00 [ $ 41,354.00 - 100.00%)
4.2 |Sanitary Sewer, PVC, 12" LF 1,680.00 100.00 1,780.00 | $ 76.00 | $ 135,280.00 1,680.00 [ $ 127,680.00 100.00 | 94.38%
4.3 |Sanitary Sewer Service Stub, 4" LF 1,798.00 (716.00)| 1,082.00 $ 28.00 | $ 30,296.00 1,067.00 [ $ 29,876.00 15.00 | 98.61%)
4.4 [Sanitary Sewer Cleanout EA 4.00 1.00 5.00 [ $ 1,000.00 | $ 5,000.00 5.00]$ 5,000.00 - 100.00%,
4.5 |Storm Sewer, RCP, 15" LF 1,413.00 1,413.00 | $ 44.00] % 62,172.00 1,350.00 | $ 59,400.00 63.00 | 95.54%
4.6 |Storm Sewer, RCP, 18" LF 513.00 513.00|$% 50.00]$% 25,650.00 513.00 | $ 25,650.00 - 100.00%,
4.7 [Storm Sewer, RCP, 24" LF 825.00 825.00| $ 65.00 [ $ 53,625.00 825.00 | $ 53,625.00 - 100.00%)
4.8 [Storm Sewer Service Stub, 1 1/2" LF 881.00 (283.00) 598.00 | $ 23.00( $ 13,754.00 881.00 [ $ 20,263.00 (283.00)| 147.32%
4.9 |Apron with Footing and Apron Guard, RCP, 24'| EA 2.00 2.00 | $ 2,250.00 | $ 4,500.00 2.00|$ 4,500.00 - 100.00%
4.10|Footing Drain Collector, 8" LF 2,385.00 2,385.00 | $ 24.00($ 57,240.00 860.00 | $ 20,640.00 1,525.00 [ 36.06%)
4.11|Footing Drain Outlet, 8" EA 19.00 19.00 | $ 400.00 | § 7,600.00 9.00 | $ 3,600.00 10.00 | 47.37%
WATER MAIN AND APPURTENANCES
5.1 |Water Main, PVC, 6" LF 400.00 400.00 | $ 54.00 | $ 21,600.00 400.00 | $ 21,600.00 - 100.00%
5.2 |Water Main, PVC, 8" LF 212.00 212.00| $ 68.00 | $ 14,416.00 212.00  $ 14,416.00 - 100.00%
5.3 |Gate Valve, 6" EA 4.00 4.00|$ 850.00]|% 3,400.00 4.00]$ 3,400.00 - 100.00%
5.4 |Gate Valve, 8" EA 4.00 4.00 | $ 1,200.00 | $ 4,800.00 400($ 4,800.00 - 100.00%
5.5 |Remove and Reinstall 12" Gate Valve EA 4.00 (4.00) - $ 1,350.00 | $ - $ - - 0.00%
5.6 [12"x8" Cross EA 4.00 4.00 | $ 1,150.00 | $ 4,600.00 4.00)|$ 4,600.00 - 100.00%)
5.7 |18"x6" Reducer EA 4.00 4.00 | $ 1,000.00 | $ 4,000.00 400 % 4,000.00 - 100.00%
5.8 |2" Temporary Blowoff EA 8.00 8.00|$ 500.00]$% 4,000.00 8.00 (% 4,000.00 - 100.00%)
5.9 [Hydrant Assembly EA 1.00 1.00 2.00 | $ 5,000.00 | $ 10,000.00 2.00|$ 10,000.00 - 100.00%,
5.10 |Remove and Reinstall Hydrant Assembly EA 3.00 3.00 | $ 4,000.00 | $ 12,000.00 500|$ 20,000.00 (2.00)| 166.67%)
5.11|Water Service Stub, 1" EA 40.00 (16.00) 24,00 | $ 1,250.00 | $ 30,000.00 24.00 | $ 30,000.00 - 100.00%
STRUCTURES FOR SANITARY AND STORM|
6.1 |[Manhole SW-301, 48" EA 6.00 6.00 | $ 4,350.00( $ 26,100.00 6.00 | % 26,100.00 - 100.00%
6.2 |Drop Connection for Sanitary Sewer Manhale, SW-307 | EA 2.00 2.00 | $ 3,000.00 | $§ 6,000.00 2.00 | $ 6,000.00 - 100.00%
6.3 |Manhole SW-401, 48" EA 4.00 4.00 | $ 3,400.00 | $ 13,600.00 4.00 ] $ 13,600.00 - 100.00%
6.4 |Manhole SW-512, 30" EA 2.00 2.00 | $ 2,200.00 | $ 4,400.00 2.00|$ 4,400.00 - 100.00%
6.5 |Manhole Adjustment, Minor EA 1.00 1.00 | $ 1,000.00 | $ 1,000.00 $ - 1.00 0.00%
6.6 [Intake SW-501 EA 7.00 7.00 | $ 2,200.00 | § 15,400.00 6.00$ 13,200.00 1.00 | 85.71%
6.7 |Intake SW-503 EA 7.00 7.00 | $ 3,600.00 | $ 25,200.00 7.00|$ 25,200.00 - 100.00%
6.8 |Intake SW-505 EA 2.00 2.00 | $ 3,200.00 | $ 6,400.00 2.00|$% 6,400.00 - 100.00%
6.9 |Intake SW-506 EA 2.00 2.00 | $ 4,500.00 | $ 9,000.00 2.00|$ 9,000.00 - 100.00%
STREETS AND RELATED WORK
7.1 |Pavement, PCC, 9" SY 14,429.00 14,429.00 | $ 44.00|$ 634,876.00 $ - 14,429.00 0.00%
7.2 |PCC Pavement Samples LS 1.00 1.00 | $ 3,500.00 | $ 3,500.00 $ - 1.00 0.00%
7.3 |Sidewalk, PCC, 5" SY 1,685.00 1,685.00|$ 36.00(3 60,660.00 $ - 1,685.00 0.00%
7.4 |Sidewalk, PCC, 6" SY 178.00 178.00 | $ 42,00 | $ 7,476.00 $ - 178.00 0.00%
7.5 |Detectable Wamings, Cast Iron SF 331.00 331.00| $ 50.00 | $ 16,550.00 $ - 331.00 0.00%!
7.6 |Brick Pavers SF 108.00 108.00 | $ 20.00 | $ 2,160.00 $ - 108.00 0.00%
7.7 |Paved Median SY 381.00 381.00|$ 41.00] 8% 15,621.00 $ - 381.00 0.00%
TRAFFIC CONTROL
8.1 |Traffic Control LS 1.00 (0.33) 0.67 | $ 3,900.00 | $ 2,600.00 050 % 1,950.00 0.17 | 75.00%
8.2 |Pavement Markings, Durable with Grooves STA 26.42 2642 |$ 182.00| % 4,808.44 $ - 26.42 0.00%
8.3 |Pavement Markings, Symbols, Durable with Grooves| EA 7.00 7.00($ 230.00|% 1,610.00 $ - 7.00 0.00%
8.4 |Type lll Handhole EA 4.00 4.00] % 1,150.00 | § 4,600.00 1.00| $ 1,150.00 3.00 | 25.00%
8.5 |Conduit, Trenched PVC, 3" LF 130.00 130.00 | $ 12.00 | $ 1,560.00 130.00 | $ 1,560.00 - 100.00%
8.6 |Conduit, Trenched HDPE, 2" LF 1,950.00 1,950.00 | $ 5.00 | $ 9,750.00 1,760.00 | $ 8,800.00 190.00 | 90.26%
8.7 |Conduit, Directional Bored HDPE, 2" LF 900.00 900.00 | $ 8.50 | $ 7,650.00 900.00 | $ 7,650.00 - 100.00%
8.8 |Fiber Optic Cable, 36SM/12MM (Install Only) LF 6,415.00 6,415.00 | $ 110 $ 7,056.50 $ - 6,415.00 0.00%
8.9 |Pull Rope and Tracer Wire LF 5,100.00 5,100.00 | $ 0.60 | $ 3,060.00 $ = 5,100.00 0.00%
8.10|Fiber Optic Terminations EA 48.00 48.00 | $ 45.00| % 2,160.00 $ - 48.00 0.00%
8.11 |Fiber Optic Enclosures EA 2.00 200|$ 521.18]% 1,042.36 $ - 2.00 0.00%
SITE WORK AND LANDSCAPING
9.1 |Conventional Seeding, Type 4 ACRE 1.42 142 |$ 500.00]|$ 710.00 $ - 1.42 0.00%
9.2 |Erosion Control Mulching, Bonded Fiber Matrix| ACRE 3.47 3.47 | $ 3,000.00 | § 10,410.00 $ - 3.47 0.00%
9.3 |Stabilized Construction Entrance SY 67.00 67.00 | $ 25.00 | $ 1,675.00 273.70 | $ 6,842.50 (206.70)| 408.51%
9.4 |Rip Rap, Class E Revetment TON 173.00 173.00( $ 60.00 [ $ 10,380.00 $ - 173.00 0.00%
9.5 |Inlet Protection Device, Rock EA 19.00 19.00 | $ 85.00 [ $ 1,615.00 3.00|$% 255.00 16.00 15.79%
9.6 |Inlet Protection Device, Drop-In EA 19.00 19.00[$ 175.00($ 3,325.00 $ - 19.00 0.00%
9.7 |Inlet Protection Device, Maintenance EA 76.00 76.00 | $ 10.00 | $ 760.00 $ - 76.00 0.00%
9.8 |Concrete Washout, Roll-off LS 1.00 1.00 [ $ 500.00 | $ 500.00 $ - 1.00 0.00%
9.9 |Silt Fence LF 5,840.00 5,840.00 [ $ 185( 8% 10,804.00 4,800.00 | $ 8,880.00 1,040.00 | 82.19%
9.10]Silt Fence Removal LF 5,840.00 5,840.00 | § 030|$% 1,752.00 $ - 5,840.00 0.00%
9.11 |Filter Sock, 9" LF 1,950.00 1,950.00 | $ 250|8% 4,875.00 460.00 | $ 1,150.00 1,490.00 | 23.59%
9.12|Filter Sock Removal LF 1,950.00 1,950.00 | $ 030]$% 585.00 $ - 1,950.00 0.00%
9.13|Storm Water Pollution Prevention Plan Management | LS 1.00 1.00 | $ 3,000.00 | $ 3,000.00 0.56 | $ 1,680.00 0.44 | 56.00%

Date printed: 10/6/2016




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

QUANTITY
DESCRIPTION ORIGINAL VALUE OF
ITEM CHANGE TOTAL QUANTITY REMAINING | PERCENT
UNITS | PROPOSED UNIT PRICE | EXTENDED PRICE COMPLETED
Na. (Include Change Order # if Applicable) QUANTITY (B\é;gég)GE QUANTITY CaNELEE WORK QUANTITY' |COMPLETE
Change Order No. 1 - Additional ltems
- _|Replacement of Core Out Area cY 3,718.00 3,718.00 | $ 770 $ 28,628.60 3,718.00 | $ 28,628.60 - 100.00%
- _[Trench Stabilization (3" Clean) TON 500.00 50000 |$ 2435|% 12,175.00 500.00 | $ 12,175.00 - 100.00%
Change Order No. 2 - Additional ltems
- _|Stabilized Construction Entrance SY 274.00 27400|$ 1500]$ 4,110.00 274.00 | $ 4,110.00 - 100.00%
- |Manhole Modification far Cc ion to Existing Manhol LS 1.00 1.00 | $ 1,088.00 | $ 1,088.00 1.00 | $ 1,088.00 - 100.00%
- |Trench Stabilization (3" Clean) TON 80.00 80.00|$ 2435]|% 1,948.00 42.03| % 1,023.43 - 52.54%
- |Connection for additional 8" sanitary sewer LS 1.00 1.00 | $ 2,948.00 | $ 2,948.00 1.00 [ $ 2,948.00 - 100.00%
- _|Sanitary sewer service connection at Sta. 42+31 LS 1.00 1.00 | $ 2,860.00 | $ 2,860.00 1.00 [ $ 2,860.00 100.00%
- |Sanitary Manhole S-5 Settlement Repair LS 1.00 1.00 | $ 8,280.00 [ $ 8,280.00
TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE $ 1,833,428.60 $ 887,800.88 48.42%

Date printed: 10/6/2016



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment Previous Applications for Payment Record of Change Orders

No. Date Amount No. Date Amount No. Date Amount

1 June 6, 2016 $ 140,880.42 36 1 July 5, 2016 $ 23,926.60

2 July 5, 2016 $ 189,677.30 37 2 September 6, 2016 | $ 35,786.00

3 August 1, 2016 $ 132,122.09 38 3

4 September 6, 2016 | $ 147,153.58 39 4

5 40 5

6 41 6

7 42 7

8 43 8

9 44 9

10 45 10

11 46 11

12 47 12

13 48 13

14 49 14

15 50 15

16 51 16

17 52 17

18 53 18

19 54 19

20 55 20

21 56 21

22 57 22

23 58 23

24 59 24

25 60 25

26 61

27 62

28 63 TOTAL $ 59,712.60

29 64 -

30 65

31 66 Contract Time Remaining

32 67 Contract Period: Working Days

33 68 Original Contract Date: December 7, 2015

34 69 Original Contract Time: 90.00

35 70 Added by Change Order: 18.00
Contract Time to Date: 108.00
Time Used to Date: 80.00

TOTAL $ 609,833.39 Contract Time Remaining: 28.00

Date Printed: 10/6/2016



