APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: SE Sharon Drive Sanitary Sewer Replacement - Phase 2
‘ citv of Contractor: J&K Contracting, LL.C
AI]kerl Address: 1307 East Lincoln Way; Ames, |A 50010
ng it all tagerd Finance Budget Code: 656.3656.4452 Finance Project # 656.4452
Vendor Project or Invoice #: PO #
Original Contract Date: March 7, 2016 Vendor # 8611
Date of Council Meeting: November 7, 2016 PAYMENT REQUEST # 6

PAYMENT PERIOD: From: September 3, 2016 Through: October 14, 2016

Contract Summary

Original Contract Amount: $ 854,696.00

Net change by Change Orders: $ (35,775.52)

Contract Amount to Date: (line ## $ 818,920.48

Total completed and stored to date:; $ 818,920.48

Retainage: 1.2 % of Completed Work: $ 9,827.05

Total Earned less Retainage: $ 809,093.43

Less previous applications for payment: $ 760,159.60

SUBTOTAL $ 48,933.83

OTHER CHARGES (Attach an itemized list) $ =

CURRENT PAYMENT DUE $ 48,933.83

Balance to finish, including retainage: 3 9,827.05

Contract Time Remaining (If applicable) - Working Days

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed
in accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval: J&K Contracting, LLC
/,z ! Firm Name
M’ {4 7 f”/ g /L/ e “20((,
Signalure [ Date
Eng?r/'}éér/ Consultant Approval: N/A
Firm Name
Signature Date

City of Ankeny-Staff Approval:
//// Q/ [0-Q8-(C

wre_' Date

Submit to: Sarah Okerlund, P.E. - Civil Engineer Il - Public Works Department
E-mail: SOkerlund@Ankenylowa.gov Phone: (615) 963-3526 Fax: (515) 963-3535

Date Printed: 10/18/2016



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

QUANTITY
imem |PESCRIPTION e pcrlﬁgéx:?o CHANGE TOTAL | e price | exrenpen price | QUANTITY VALUE OF REMAINING | PERCENT
NO. . 1 (BY CHANGE | QUANTITY COMPLETE [COMPLETED WORK| QUANTITY |COMPLETE
(Include Change Crder # if Applicable) QUANTITY ORDER)

1 _|Clearing and Grubbing LS 1.00 1.00 | $ 5,500.00 | $ 5,500.00 1.00 | § 5,500.00 - 100.00%
2 |Topsoil, Compost-amended CY 376.00 376.00 | § 85.00 | $ 31,960.00 376.00 [ § 31,960.00 - 100.00%
3 _|Excavation, Class 10 LS 1.00 1.00 | $18,250.00 | § 18,250.00 1.00 | $ 18,250.00 - 100.00%
4 |Below Grade Excavation (Core Out) CY 280.00 (224.70) 5530 (% 10.00 | $ 553.00 5530 | § 553.00 - 100.00%
5 |Subgrade Preparation, 6" Depth SY 3,330.00 (92.80)] 3.237.20 | $ 7.00 1% 22,660.40 3,237.20 | § 22,660.40 - 100.00%
6 |Subgrade Treatment, Geogrid, Type 1 sY 3,330.00 | (1,701.00) 1,629.00 | § 6.00 (8% 9,774.00 1,628.00 | § 9,774.00 - 100.00%
7 _|Subbase, Modified, 6" Depth SY 3,330.00 {92.80)] 323720 | % 12.00 | $ 38,846.40 3,237.20 | § 38,846.40 - 100.00%
8 |Compaction Testing LS 1.00 1.00 | $3,650.00 | $ 3,650.00 1.00 | § 3,650.00 - 100.00%
9 |Trench Compaction Testing LS 1.00 1.00 | $275000 |8 2,750.00 1.00 | % 2,750.00 - 100.00%
10 |Sanitary Sewer, Gravity Main, Trenched, PVC Truss, 8"Dia| LF 447.00 447.00 | § 81.50 | § 36,430.50 447.00 | 36,430.50 - 100.00%
11 |Sanitary Sewer, Gravity Main, Trenched, PVC Truss, 10" Dia| LF 575.00 575.00 |$ 116.00 | % 66,700.00 575.00 | $ 66,700.00 - 100.00%
12 |Sanitary Sewer Service Stub, PVC, 4" Diameter LF 96.00 7.10 10310 [$ 178.00 | % 18,351.80 10310 | § 18,351.80 - 100.00%
13 |Removal of Sanitary Sewer, Any Type, 8" Diameter LF 726.00 (41.00) 685.00 | 19.50 | § 13,357.50 685.00 | § 13,357.50 - 100.00%
14 |Sanitary Sewer Abandonment, Fill and Plug, 8" Diameter| LF 341.00 41.00 38200 | % 15.00 | 5,730.00 38200 | § 5,730.00 = 100.00%
15 |Storm Sewer, Trenched, Class lll RCP, 12" Di LF 24.00 (12.00) 12.00 | $ 255.00| % 3,060.00 12.00| § 3,060.00 = 100.00%
16 _|Storm Sewer, Trenched, Class |l RCP, 15" Diameter LF 25.00 (1.50) 2350 |$ 25500(% 5,992.50 23501 % 5,992.50 - 100.00%
17 |Removal of Storm Sewer, RCP, Any Size Diameter| LF 45.00 (13.50) 3550 | § 45.00 | § 1,597.50 3550 % 1,597.50 - 100.00%
18 |Remove and Replace Storm Sewer Corrugated PVC, 6" Dia LF 140.00 140.00 | § 6000 | $ 8,400.00 140.00 | $ 8,400.00 - 100.00%
19 |Remove and Replace Water Main, Trenched, PVC, 6" Dia LF 34.00 (34.00) - $ 20000|% - $ - - 0.00%
20 |Water Service Stop Box Assembly Replacement| EA 5.00 500]|$% 660.00]$% 3,300.00 5001|% 3,300.00 - 100.00%
21 |Sanitary Manhole, Type SW-301, 48" Diameter | EA 5.00 5.00 | $4,850.00 | $ 24,250.00 5.00|% 24,250.00 - 100.00%
22 |intake Type SW-501, 3'-0" x 2'-0", Cast-In-Place | EA 1.00 1.00 | § 5750.00 | $ 5,750.00 1.00 | § 5,750.00 - 100.00%
23 |Drop Connection EA 4.00 4.00 | $ 5400.00 | $ 21,600.00 4.00 | § 21,600.00 - 100.00%
24 |Remove Sanitary Manhole EA 5.00 500§ 890.00|% 4,450.00 50019 4,450.00 - 100.00%
25 |Remove Intake EA 1.00 1.00 |$ 890.00 | $ 880.00 1.00 | $ 890.00 - 100.00%
26 |Pavement, PCC, Class C, 8" Depth SY 2,830.00 (93.70)] 273630 (3% 70.00 | $  191,541.00 2,736.30 | $  191,541.00 - 100.00%
27 |Remove and Replace PCC Curb & Gutter, 18" Wide, 7" Depth | LF 20.00 10.00 30.00|% 155.00| % 4,650.00 30.00 | § 4,650.00 - 100.00%
28 |Removal of Sidewalk SY 557.00 557.00 [ $ 8.00 (8% 4,456.00 557.00 [$ 4,456.00 - 100.00%
29 |Removal of Driveway sY 448.00 448.00 | § 16.50 | § 7.,392.00 448.00 | § 7,392.00 - 100.00%
30 |Sidewalk, PCC, 4" Depth SY 544.00 (12.50) 531.50 [ $ 70.00 | $ 37,205.00 531.50 | $ 37,205.00 - 100.00%
3 [Sidewalk, PCC, 6" Depth SY 108.00 7.30 11530 | $ 85.00 | § 9,800.50 11530 | § 9,800.50 - 100.00%
32 |Deteclable Warning SF 148.00 148.00 | $ 40.00 | $ 5,920.00 148.00 | $ 5,820.00 - 100.00%
33 |Driveway, Paved, PCC, Type A, 6" Depth SY 455.00 7.30 462.30 | § 65.00 | $ 30,049.50 462.30 | § 30,049.50 - 100.00%
34 [Removal of Pavement SY 2,830.00 (93.70)| 2,736.30 | § 9251 % 25,310.78 273630 % 25,310.78 - 100.00%
35 |Traffic Control LS 1.00 1.00 | $8,000.00 | $ 8,000.00 1.00 |8 8,000.00 - 100.00%
36 |Portable Changeable Message Sign CDAY 6.00 600[% 12500($ 750.00 6008 750.00 - 100.00%
37 |Sod sQ 103.00 (60.50) 4250 | $§ 105.00 | 8% 4,462.50 4250 [ § 4,462.50 - 100.00%
38 [Conventional Seeding and Fertilizing, Type 1 sQ 201.00 40.30 24130 [ $ 11.00 | $ 2,654.30 24130 [ $ 2,654.30 - 100.00%
39 |Hydraulic Mulching, Bonded Fiber Matrix sQ 201.00 40.30 24130 | % 10.00 | § 2,413.00 24130 | $ 2,413.00 - 100.00%
40 |Waltles, Straw, 8" Install LF 130.00 130.00 | § 5.001% 650.00 130.00 | § 650.00 = 100.00%
41 _|Wattles, Straw, 9", Remove LF 130.00 130.00 | $ 200 % 260.00 130.00 | § 260.00 - 100.00%
42 _|Erosion Control Mulching, Hydromulching, Wood Cellulose |  5Q 304.00 (154.70) 149.30 | § 9001% 1,343.70 149.30 [ $ 1,343.70 - 100.00%
43 |Inlet Protection Device, Rock EA 1.00 1.00 [ $ 1,100.00 [ § 1,100.00 100 (% 1,100.00 - 100.00%
44 |Inlet Protection Device, Drop-in, Install, Maintain & Remove EA 11.00 11.00 | $ 155.00 | % 1,705.00 11.00 | $ 1,705.00 - 100.00%
45 |Mabilization LS 1.00 1.00 | $85,500.00 | § 85,500.00 100 [ § 85,500.00 = 100.00%
46 |Maintenance of Solid Waste Collection LS 1.00 1.00 | $2,500.00 [ $ 2,500.00 1.00 | $ 2,500.00 - 100.00%
47 |Temporary Granular Sidewalk SY 284.00 28400 |% 65700|% 16,188.00 28400 | % 16,188.00 N 100.00%
48 |Temporary Granular Driveway Access LS 1.00 1.00 | $ 7,500.00 | $ 7,500.00 1.00 | § 7,500.00 - 100.00%
49 |Temporary Pedestrian Ramp EA 6.00 6.00 | $1,250.00 | § 7,500.00 6.00 |3 7,500.00 # 100.00%
50 |Concrete Washout, Roll-off LS 1.00 (0.30) 0.70 | $ 5,500.00 | $ 3,850.00 070 % 3,850.00 - 100.00%
51 |Sidewalk Formwork Re-work LS - 1.00 1.00 [ $ 241560 | § 2,415.60 100§ 2,415.60 - 100.00%
52 - - $ - = 0.00%
53 & = $ - = 0.00%
54 - - $ - = 0.00%
55 b = $ = - 0.00%
56 - $ - % - - 0.00%
57 = $ - $ - - 0.00%
58 = $ & $ = - 0.00%
59 = $ = $ - - 0.00%
60 = $ - $ = - 0.00%
61 - $ - $ - - 0.00%
62 - $ - 3 = - 0.00%
63 = $ - $ - - 0.00%
64 C $ = $ = = 0.00%
65 = 3 = $ = - 0.00%
66 - $ = $ = = 0.00%
67 - $ - $ - - 0.00%
68 - $ = $ = - 0.00%
69 - 3 = 3 - - 0.00%
70 E § - $ - - 0.00%
71 - $ = 3 - - 0.00%
72 - 3 - $ - - 0.00%
73 . $ . 5 - - 0.00%
74 - S - B - - 0.00%
75 E $ - $ £ E 0.00%
TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE $ 81892048 $ B818,920.48 0.00%

Date printed: 10/18/2016




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Previous Applications for Payment

Record of Change Orders

No. Date Amount No. Date Amount No. Date Amount
1 May 16, 2016 $ 143,976.97 36 1 June 20, 2016 3 (184.50)
2 June 20, 2016 $ 202,435.31 37 2 August 15, 2016 $  (5,536.20)
3 July 18, 2016 $ 177,069.45 38 3 | September 19,2016 | $ (1,002.00)
4 August 15, 2016 $ 111,321.66 39 & November 7, 2016 | $ (29,052.82)
5 | September 19, 2016 | $ 125,356.21 40 5
6 41 6
7 42 7
8 43 8
9 44 9
10 45 10
11 46 11
12 47 12
13 48 103.1
14 49 14
15 50 15
16 51 16
17 52 17
18 53 18
19 54 19
20 55 20
21 56 21
22 57 22
23 58 23
24 59 24
25 60 25
26 61
27 62
28 63 TOTAL $ (35,775.52)
29 64
30 65
31 66 Contract Time Remaining
32 67 Contract Period: Working Days
33 68 Original Contract Date: March 7, 2016
34 69 Original Working Days: 100.00
35 70 Working Days Add by CO:
Allowed Working Days: 100.00
Working Days Used: 89.50
TOTAL 3 760,159.60 Working Days Remaining: -

Date Printed: 10/18/2016



