APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: 2016 - W 1st Street Sidewalk Upgrade - Phase 1
L_' ‘ city 1f Contractor: TK Concrete, Inc.
LAy ji\l 1 l{m 1% Address: 1608 Fifield Road, Pella, IA 50219
songing it il w30 Finance Budget Code: 936.2936.4459 Finance Project # 936.4459
Vendor Project or Invoice #: PO #
Original Contract Dafe: June 20, 2016 Vendor # 4307
Date of Council Meeting: November 7, 2016 PAYMENT REQUEST #  3-FINAL

PAYMENT PERIOD: From: September9, 2016 Through: October 28, 2016

Contract Summary

Original Contract Amount: $ 115,640.00

Net change by Change Orders: $ 5,863.25

Contract Amount to Date: (ine 1+ 2) $ 121,503.25

=

Total completed and stored to date: 121,503.25

Retainage: 5 % of Completed Work: 3 6,075.16

Total Earned less Retainage: $ 115,428.09

Less previous applications for payment: B 115,428.09

SUBTOTAL $ -

OTHER CHARGES (Attach an itemized list) $

CURRENT PAYMENT DUE $ 5

Balance to finish, including retainage: $ 6,075.16

Contract Time Remaining (if applicable) - Working Days

The undersigned Contractor cerlifies that to the best of the Gontractor's knowledge, information and belief the work covered by this Application for Payment has been completed
In accardance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Cerlificate(s) for Payment wera issued and
payments recaived from the Owner, and that current payment shown hereln Is now due,

Construction Contractor Approval: TK Concrete, Inc.
- [0~ 3l -2ol
Signature Date
Engineer / Consultant Approval: N/ A”
Firm Name
Signature Date

City of Ankeny Staff Approyal:
/ Z W /%] A l
L7 Vg 4

Submit to: Samantha A. Hayden, P.E. - Civil Engineer Il - Public Works Department

E-mail: SHayden@Ankenylowa.gov Phone:  (515) 963-3541 Fax:  (515) 963-3535

Date Printed: 10/28/2016



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL

SCRIPTION RIi QUANTITY

mewm |PESCRIPT uiis | Propos |  CRANGE o T PR (S—— L VALUE OF REMAINING | PERCENT

NO. . (BY CHANGE | QUANTITY COMPLETE |COMPLETED WORK| QUANTITY | COMPLETE
(Include Change Order # if Applicable) QUANTITY ORDER)

1 |Storm Sewer, Trenched, RCP, 18" LF 16.00 16.00 | $ 100.00 | § 1,600.00 16.00 | $ 1,600.00 - 100.00%
2 |Removal of Storm Sewer, RCP, 18” LF 5.00 500|% 10000 | % 500.00 500 (% 500.00 - 100.00%
3 |Intake, SW-513 EA 1.00 1.00 | $ 6,000.00 | $ 6,000.00 1.00|% 6,000.00 - 100.00%
4 |Remove Manhole EA 1.00 1.00 | $ 1,000.00 | $ 1,000.00 1.00 | % 1,000.00 - 100.00%
5 |Remove Intake EA 1.00 1.00 | $ 1,000.00 | & 1,000.00 100 | § 1,000.00 - 100.00%
6 [Curb and Guiter, 2.5 FT, 8” LF 84.00 6.00 90.00|3 3500]|% 3,150.00 90.00 | § 3,150.00 - 100.00%
7 |Removal of Sidewalk sY 576.00 576.00 | § 8.00|% 4,608.00 576.00 | § 4,608.00 - 100.00%
8 |Removal of Driveway SY 274.00 27400 | § 8.00 [ § 2,192.00 27400 | % 2,192.00 - 100.00%
9 [Removal of Curb LF 84.00 6.00 80.00|% 1250|% 1,125.00 90.00 | § 1,125.00 - 100.00%
10 |Sidewalk, PCC, 5" SY 946.00 66.00 1,012.00 | § 36.00 | § 36,432.00 1,012.00 | § 36,432.00 - 100.00%
11 [Sidewalk, PCC, 6" SY 200.00 (30.00) 17000 [ § 4500 |§ 7,650.00 170.00 | § 7,650.00 - 100.00%
12 |Detectable Warning SF 176.00 17600 | $ 3500 | % 6,160.00 176.00 | § 6,160.00 - 100.00%
13 |Drveway, PCC, 6" SY 218.00 42.00 260.00 | § 3800 % 9,880.00 260.00 | § 9,880.00 - 100.00%
14 |Trafiic Control LS 1.00 1.00 | $ 4,000.00 | § 4,000.00 1.00 | $ 4,000.00 - 100.00%
15 |Conventional Sceding and Fertilizing, Type 1 ACRE 0.50 0.50 | $ 7,000.00 | § 3,500.00 050(3% 3,500.00 - 100.00%
16 |Hydraulic Mulching, Bonded Fiber Matrix ACRE 0.50 0.50 | $ 4,500.00 | § 2,250.00 050 % 2,250.00 - 100.00%
17 |Combined Concrete Sidewalk and Retaining Wall CY 10.00 10.00 | $ 1,500.00 | § 15,000.00 10.00 | § 15,000.00 - 100.00%
18 [Mabilization LS 1.00 1.00 | $12,500.00 | $ 12,500.00 1.00( % 12,500.00 . 100.00%
19 |CO#1 Straw Wattles LF - 425.00 425.00 | 3 275|% 1,168.75 425.00 | § 1,168.75 - 100.00%
20 |CO#2 Straw Watlles LF - 650.00 650.00 | § 2751% 1,787.50 650.00 [ $ 1,787.50 - 100.00%
21 - $ - $ - = 0.00%
22 - $ - $ - - 0.00%
23 - $ - $ - - 0.00%
24 - $ - $ - - 0.00%
25 - $ - 3 - - 0.00%
26 - $ - $ - - 0.00%
27 ” $ = $ - - 0.00%
28 - $ - $ - - 0.00%
29 - $ - $ - - 0.00%
30 - $ - $ - - 0.00%
31 - $ - 3 - - 0.00%
32 - $ - $ - - 0.00%
33 - $ - $ - - 0.00%
34 - $ - $ - - 0.00%
35 - $ - $ - - 0.00%
36 - $ - $ - - 0.00%
37 - $ - $ - - 0.00%
38 - $ - $ - - 0.00%
39 - $ - $ - - 0.00%
40 - $ - $ - - 0.00%
41 g 3 = $ B = 0.00%
42 = 3 % $ 5 = 0.00%
43 - $ - $ - - 0.00%
44 = 3 - $ 5 = 0.00%
45 - $ - $ - - 0.00%
46 - $ - $ - - 0.00%
47 - 3 - $ & 2 0.00%
48 o 3 * $ = - 0.00%
49 - $ - $ - - 0.00%
50 - 3 - $ - - 0.00%
51 - 3 - $ - - 0.00%
52 - 3 - $ - - 0.00%
53 - $ - $ - - 0.00%
54 - $ - $ - - 0.00%
55 - $ = $ = - 0.00%
56 - $ - $ - - 0.00%
57 - 3 - $ - - 0.00%
58 - $ - $ - - 0.00%
59 - $ - $ - - 0.00%
60 - $ - $ - - 0.00%
61 - $ - $ - - 0.00%
62 - $ - $ - - 0.00%
63 - $ - $ - - 0.00%
84 - $ = $ “ - 0.00%
65 = $ - $ - = 0.00%
66 - $ - $ - - 0.00%
B7 - $ - $ - - 0.00%
68 - $ - $ - - 0.00%
69 - $ - $ - - 0.00%
70 - $ - $ - - 0.00%
7 - $ - $ - - 0.00%
72 - $ - $ - - 0.00%
73 - $ - $ - - 0.00%
74 - $ - $ - - 0.00%
75 - $ - $ - - 0.00%
TOTAL CONTRAGCT AND VALUE OF WORK COMPLETED TO DATE $ 12150325 $ 121503.25 0.00%

Date printed: 10/28/2016




APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment

Previous Applications for Payment

Record of Change Orders

No. Date Amount No. Date Amount No. Date Amount
1 August 15, 2016 $ 62,435.19 1 August 15, 2016 $ 1,168.75
2 | September 19,2016 | $ 52,992.90 37 2 | September 19,2016 [ $ 4,694.50
3 38 3
4 39 4
5 40 5
6 41 6
7 42 7
8 43 8
9 44 9
10 45 10
11 46 11
12 47 12
13 48 13
14 49 14
15 50 15
16 51 16
17 52 17
18 53 18
19 54 19
20 55 20
21 56 21
22 57 22
23 58 23
24 59 24
25 60 25
26 61
27 62
28 63 TOTAL $ 5863.25
29 64 -
30 65
31 66 Contract Time Remaining
32 67 Contract Period: Working Days
33 68 Original Contract Date: June 20, 2016
34 69 QOriginal Contract Time: 30.00
35 70 Added by Change Order: -
Contract Time to Date: 30.00
Time Used to Date: 30.00
TOTAL $ 115,428.09 Contract Time Remaining: -

Date Printed: 10/28/2016



