Project Title:

Bridge Widening - NE 36th Street Over Fourmile Creek Project

cahvof Contractor:

Jensen Construction Co.

L Ankeny s

5550 NE 22nd Street, Des Moines, 1A 50313

Finance Budget Code: 971.3971.4451 Finance Project Code: 971.4451
Vendor Project or invoice #: 115.0158.01 PO # 3345
Original Contract Date: December 7, 2015 Vendor # 1265

Date of Council Meeting 11121116 PAYMENT REQUEST # 8

From: 09/30/16 through: 11/08/16

Contract Summary

Original Contract Amount; 2,043,622.15

Net change by Change Orders: 46,633.20

Contract Amount to Date: (line1 +2) $ 2,090,255.35

Total completed to date: 2,014,009.85

Retainage: & % of Completed Work: 100,700.49

Total Earned less Retainage: $ 1,913,309.36

Less previous applications for payment: $ 1,387,528.11

SUBTOTAL $ 525,781.25

OTHER CHARGES (Please attach an itemized list) 5

CURRENT PAYMENT DUE $ 525,781.25

Balance to finish, including retainage: 3 176,945.99

Contract Time Remaining (If applicable)

WORKING DAYS

The undersigned Conlractor cortifies (hat (o the bas! of the Conlractor's knowladgo, informalion and belief the work covered by Ihis Application for Payment has been compleled in
accordarice wilh the Contracl Documents, thet all the amounts have baon paid by the Conltraclor for work for which pevious Cerificate(s) for Payment were Issued and paymanls

raceived from the Owner, and that current payment shown herain i1 now due

Construction Contraclor Approval:  Jensen Construction Co,

Firm Nama
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Engi X/Consultant Approval:  Snyder & Associales, Inc.
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Dale 1 I
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City of Apkeny Staff Approval / ; /

Fignatura

A4/14 /46

Submit to:

Mark Mueller, Public Works Director

Email: MMueller@Ankenylowa gov

Phone:

515-963-3522 Fax:

515-963-3535
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Previous Applications for Payment

Record of Change Orders
# Date

Amount

7/119/2016

§ 8,816.00

9/19/2016

$ 13,764.00

11/21/2016

$ 24,053.20

o~ bA WN =

TOTAL

Contract Time Remaining:

$ 46,633.20

# Date Amount # Date Amount
1 2/25/2016 $ 30,831.54 51
2 4/28/2016 $ 146,252.50 52
3 5/26/2016 3 206,360.90 56
4 6/30/2016 $ 138,158.31 54
5 7/28/2016 $ 46,570.80 55
6 9/1/2016 $ 488,169.92 56
7 9/29/2016 $ 331,184.04 57
8 58
9 59
10 60
11 61
12 62
13 63
14 64
15 65
16 66
17 67
18 68
19 69
20 70
21 71
22 72
23 73
24 74
25 75
26 76
27 77
28 78
29 79
30 80
31 81
32 82
33 83
34 84
35 85
36 86
37 87
38 88
39 89
40 90
41 91
42 92
43 93
44 94
45 95
46 96
47 97
48 98
49 99
50 100
TOTAL 1,387,528.11

CONTRACT PERIOD:
Original Contract Date:
Start Date:

Contract Working Days
Added by Change Order:
Contract Time to Date:
Time Used to Date:
Confract Time Remaining:

WORKING DAYS
February 15, 2016
130
0
130.0
100%
0%



ENGINEERS & PLANNERS
SNYDER & ASSOCIATES, INC.

IOWA | MISSOURI | NEBRASKA | SOUTH DAKOTA | WISCONSIN
November 11, 2016

Mr. Mark Mueller, P.E.
City of Ankeny

220 West First Street
Ankeny, lowa 50023

RE: BRIDGE WIDENING - NE 36™ STREET OVER FOURMILE CREEK PROJECT
PARTIAL PAYMENT APPLICATION NO. 8
CHANGE ORDER NO. 3
FINANCE PROJECT NO. 971.4451
S&A PROJECT NO. 115.0158.01

Dear Mr. Mueller:

Partial payment application no. 8 includes work completed between September 30, 2016 and
November 8, 2016. The bridge work for this period includes finishing all remaining steel and
structural concrete placement. The ornamental metal railing, concrete separation barrier, south
concrete barrier railing, and steel pipe pedestrian hand rail have all been completed. The
outstanding items for the bridge include revetment placement and channel grading.

The utility work for this period includes finishing all remaining items except the installation of
temporary seeding and mulching. Specific items completed in this period include the bridge
approach pavement, temporary pavement, pavement removal, pavement markings, temporary
barrier rail, grading, and the remaining storm sewer items.

Change order no. 3 totals a net increase to the contract in the amount of $24,053.20. This change
order includes the following items:

e Temporary Barrier Rail - Added to construction stages 3 & 4 along the edge of existing
pavement due to drop offs when the bridge approach pavement was being constructed.

¢ Intake Type SW-506 (Modified) — This intake will be used on the roadway
reconstruction project, Changes were made to the storm sewer piping that required a
different intake to be installed with the bridge project.

o Separation Barrier Footing — An extra footing was needed to widen out the bridge
approach pavement on the north sides of the bridge for the separation barrier to sit on and
be tied to.

o Existing Bridge Deck Drain Repair — The existing bridge contained deck drains that
were removed and filled with structural concrete and reinforcing steel. The existing deck
drains were located in the travel lanes of the widened bridge.

We recommend payment of $525,781.25 to the Contractor, Jensen Construction Co., for work
completed through November 8, 2016, and approval of change order no. 3 for the amount of
$24,053.20. Approximately 96.35% of the total contract work has been completed and 130 of the
130 working days have been charged through this pay application ending on November g
2016. The Contractor has substantially completed the project and now has 10 working days to

2727 SW Snyder Boulevard | P.O. Box 1159 | Ankeny, 1A 50021-1159
p: 515.964.2020 | : 515.964.7938 | www.snyder-associales.com



Mr. Mark Mueller, P.E.

City of Ankeny
November 11, 2016
Page 2 of 2

fully complete the project. The 10 days needed to fully complete the project comprises the items
related to surface restoration. The Contractor anticipates to be fully completed by Thanksgiving.

Please contact me should you have any questions on this pay application. We will be in
attendance at the November 21, 2016, council meeting to answer any questions regarding this
partial payment application.

Sincerely,
SNYDER & ASSOCIATES, INC.
ordan Stoermer, E.L
Engineer Intern
Enclosures
ce: Adam Lust, P.E., City of Ankeny

John Haldeman, P.E., Snyder & Associates
Mark Land, P.E,, Snyder & Associates



