APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: E. 1st Street Interchange Reconstruction Project
B city of Contractor: Snyder & Associates, Inc.
PN Ankenv v
e eny Address: 2727 SW Snyder Blvd., PO Box 1159, Ankeny, IA 50023
bringlngdrall fogethier Finance Budget Code: 951.3951.4210 Finance Project Code: 951.4210
Vendor Project or Invoice #: 109.0051.01 PO #
Original Contract Date: January 5, 2009 Vendor # 290
Date of Council Meeting 12/5/2016 PAYMENT REQUEST # 71
PAYMENT PERIOD: From: 10/21/16 through: 11/17/16
Contract Summary
Original Contract Amount: $ 2,004,100.00
Net change by Change Orders: 5 817,250.00
Contract Amount to Date: (line 1+ 2) $ 2,821,350.00
Total completed and stored to date: $ 2,381,895.37
Retainage: 0 % of Completed Work: $ -
Total Earned less Retainage: $ 2,381,895.37
Less previous applications for payment: $ 2,310,100.37
SUBTOTAL $ 71,795.00
OTHER CHARGES (Please attach an itemized list) $ -
CURRENT PAYMENT DUE $ 71,795.00
Balance to finish, including retainage: $ 439,454.63

Contract Time Remaining (If applicable) -

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in
accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Cerlificate(s) for Payment were issued and payments
received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature Date

Engineer/Consultant Approval:  Snyder & Associates, Inc. /7

irpyName
Signature AT = Date
City of Ankeny Staff Approval M M/( 74/ w/[&\ N /2 3 // é

Signature Date

Submit to:
Email: Phone: Fax:

Date Printed: 11/22/2016



ENGINEERS & PLANNERS —
SNYDER & ASSOCIATES, INC.

IOWA | MISSOURI | NEBRASKA | SOUTHDAKOTA | WISCONSIN

a0

INVOICE FOR PROFESSIONAL SERVICES

November 22, 2016

Mark Mueller

City of Ankeny Invoice No: 109.0051.01 - 71
220 W. First Street

Ankeny, IA 50023-1751

Project 109.0051.01 E. 1st Street Interchange Reconstruction Project

Professional Services through November 17, 2016

Fin Code 951.3957.4210
Fin Proj 951-4210

Basic Services (Budget $2,537,450)

Hours Rate Amount
Principal Engineer 3.50 190.00 665.00
Principal Engineer 5.00 179.00 895.00
Sr. Engineer I 39.00 161.00 6,279.00
Sr. Engineer 16.50 161.00 2,656.50
Engineer VIII 27.00 148.00 3,996.00
Engineer V 49.50 127.00 6,286.50
Engineer | 168.50 97.00 16,344.50
Engineer | 49.50 83.00 4,108.50
Technician VI 41.50 102.00 4,233.00
Technician VIl 135.00 94.00 12,690.00
Technician V 68.00 75.00 5,100.00
Technician |l 32.00 50.00 1,600.00
Technician | 84.00 44.00 3,696.00
Administrative | 1.00 58.00 58.00
Total Services 720.00 68,608.00
Fleet Mileage 50.0 mi. @ 0.54 27.00
Total Units 27.00 27.00
Subtotal this Phase $68,635.00
Total Prior Current
Billings to Date 2,169,716.25 2,101,081.25 68,635.00
Additional Services (Budget $283,900)
Hours Rate Amount
Principal Engineer 12.00 179.00 2,148.00
Technician | 23.00 44.00 1,012.00
Total Services 35.00 3,160.00

REMIT TO: 2727 SW Snyder Blvd. | P.O. Box 1159 | Ankeny, IA 50023-0974
p: 515-964-2020 | £ 515-964-7938 | email: ar@snyder-associates.com | Federal E.N. 42-1379015



Project 109.0051.01 Ank-E1stStIntReconst Invoice 71

Subtotal this Phase $3,160.00
Total Prior Current
Billings to Date 21217912 209,019.12  3,160.00 B
Amount Due this Invoice $71,795.00
Total Prior Current
Billings to Date 2,381,895.37 2,310,100.37 71,795.00
Snyder & Associates, Inc. W//L// Agj
r 4 [ v
Mark Land
Page 2

REMIT TO: 2727 SW Snyder Blvd. | P.O. Box 1159 | Ankeny, IA 50023-0974
p: 515-964-2020 | f: 515-964-7938 | email: ar@snyder-associates.com | Federal E.LN. 42-1379015



ENGINEERS & PLANNERS
SNYDER & ASSOCIATES, INC.
IOWA | MISSOURI | NEBRASKA | SOUTHDAKOTA | WISCONSIN

November 23, 2016

Mr. Mark Mueller, P.E.
City of Ankeny

220 West First Street
Ankeny, Towa 50023

RE: E. 15T STREET INTERCHANGE RECONSTRUCTION PROJECT
PROGRESS REPORT NO. 71
S&A PROJECT NO. 109.0051.01
CITY FINANCE PROJECT NO. 951.4210

Dear Mr. Mueller:

This is the seventy-first progress report for the above referenced project and covers work through
November 17, 2016. Our work through this period includes coordinating with Iowa DOT staff,
utility coordination, responding to requests for information as requested by DOT staff, and final
design and plans.

We are currently preparing the cross sections, the grading model for the Phase 1 (2017-18)
construction, construction staging, preparing the final design and plans for the first project phase,
coordinating with franchise utilities to facilitate their relocations prior to construction, and
review of their relocation plans. We have also commenced final design and plan preparation on
the bridges in the Phase 1 Project.

We look forward to continuing working for the City and you on this important project. Should
you have any questions on this update, please feel free to contact me. We will be in attendance

at the December 5, 2016 council meeting to answer any questions regarding this invoice.

Sincerely,

SNYDER & ASSOCIATES, INC.

W ad s Rod

Mark A. Land, P.E., CFM
Vice President

MAL/jwh
Enclosures

CC: Wade Greiman, P.E., Snyder & Associates, Inc.

2727 SW Snyder Boulevard | P.O. Box 1159 | Ankeny, IA 50021-1159

p: 515.964.2020 | f: 515.964.7938 | www.snyder-associates.com
J\2009_projects\109.0051\Correspondence\ProgressReports\progress report 71.docx



