APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Project Title: IA-415/ SW State St. and SW White Birch Dr. Traffic Signal
‘ s of Contractor: Howrey Construction
- Ankeny  Address: 316 Austin Street, Rockwell City, lowa 50579
. Finance Budget Code: 965.3965.4456 Finance Project # 965.4456
Vendor Project or Invoice #: 116.0110 PO #
Original Contract Date: May 16, 2016 Vendor # 7544
Date of Council Meeting: December 5, 2016 PAYMENT REQUEST # 3-Final

PAYMENT PERIOD: From: September 23,2016 Through: November 17, 2016

Contract Summary

Original Contract Amount: ] 390,699.25

Net change by Change Orders: $ (4,504.20)

Contract Amount to Date: (line 1 + 2) $ 386,195.05

Total completed and stored to date: $ 386,195.05

Retainage: 5 % of Completed Work: $ 19,309.75

Total Earned less Retainage: $ 366,885.30

Less previous applications for payment: $ 347,687.70

SUBTOTAL : $ 19,197.60

OTHER CHARGES (Attach an itemized list) $

CURRENT PAYMENT DUE $ 19,197.60

Balance to finish, including retainage: $ 19,309.75

Contract Time Remaining (If applicable) 5.00 Working Days

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed
in accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval: Howrey Construction
_— Firm Name
; /ﬁ - /
S S yiz /e
“Signature — Date 7
Engineer / Consultant Approval: _ Snyder & Associates, Inc.
Firm Name
(Lt [ Doe 1/22/ /6
Signature / /7 Date !

City of Ankeny Staff Approval:

el K i A48

Submit to: Adam Lust, P.E. - Assistant Public Works Director
E-mail: alust@ankenyiowa.qov Phone: (515) 963-3537 Fax: (515) 963-3535

Date Printed: 11/17/2016



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

CONTRACT PRICE DETAIL
QUANTITY
iTER; |PESORIPTION ORIGINAL 1 opANGE TOTAL QUANTITY VALUE OF REMAINING | PERCENT
UNITS | PROPOSED UNIT PRICE | EXTENDED PRICE COMPLETED

NO- iinclude Change Order #if Applicable) QUANTITY (BESS‘E\:)GE QUANTITY COMELETE WORK QUANTITY. |COMPLETE
1 |Special Backfill TON 337.00 337.00|$ 60.00 | $ 20,220.00 337.00 | $ 20,220.00 - 100.00%
2 _|Excavation, Class 10, Roadway and Borrow CY 70.00 7000 |$ 60.00|$ 4,200.00 70.00 [ $ 4,200.00 - 100.00%
3 __|Removal of Curb STA 3.57 3.57 | $ 1,000.00 | $ 3,570.00 357 (% 3,570.00 - 100.00%
4 |standard or Slip-Form PCC Pavement, CLC,CL3,10In.| SY 408.00 408.00 [ $ 120.00 | $ 48,960.00 408.00 | $ 48,960.00 - 100.00%
5 |Median, P.C. Concrete, 4 In. SY 212.00 212.00|$ 80.00|$ 16,960.00 212.00 | $ 16,960.00 - 100.00%
6 |Portland Cement Pavement Samples LS 1.00 1.00 | $ 5,000.00 | $ 5,000.00 1.00 [ $ 5,000.00 - 100.00%
7 _|Removal of Sign EA 2.00 200($ 150.00($ 300.00 2001 $ 300.00 - 100.00%
8 |Removal of Pavement SY 107.00 107.00 | $ 12.00 | $ 1,284.00 107.00 | $ 1,284.00 - 100.00%
9 |Removal of Sidewalk SY 31.00 31.00|$ 2500|% 775.00 31.00 [ $ 775.00 - 100.00%
10 _|Sidewalk, P.C. Concrete, 4 In. SY 98.00 98.00 | $ 65008 6,370.00 98.00 | $ 6,370.00 - 100.00%
11 _[Sidewalk, P.C. Concrete, 6 In. SY 22.00 22.00($ 9000 (% 1,980.00 2200 $ 1,980.00 - 100.00%
12 _|Detectable Warnings SF 40.00 40.00 | $ 55.00 | $ 2,200.00 40.00 [ $ 2,200.00 - 100.00%
13 |Curb and Gutter, P.C. Concrete, 2.0 ft LF 30.00 3000|$ 8500(% 2,550.00 30.00 [ $ 2,550.00 - 100.00%
14 |Remove and Reinstall Sign as per Plan EA 1.00 1.00| $ 250.00 | $ 250.00 1.001$ 250.00 - 100.00%
15 _|Traffic Signal Ir ion LS 1.00 1.00 [ $227,250.00 | $  227,250.00 1.00 | $ 227,250.00 - 100.00%
16 |Painted Pavement Markings, Waterborne or Solvent-Based| STA 9.60 960|$ 100.00 | $ 960.00 9.60 | $ 960.00 - 100.00%
17 [Painted Symbols and Legends, Waterborne or Solvent-Based EA 3.00 300|$ 11000 $ 330.00 3.00| % 330.00 - 100.00%
18 |Pavement Markings Removed STA 1.97 1.97 | $ 32500 9% 640.25 197 [ $ 640.25 - 100.00%
19 |Symbols and Legends Removed EA 4.00 400])$ 100.00|$ 400.00 400($ 400.00 - 100.00%
20 [Traffic Control LS 1.00 1.00 | $13,000.00 | $ 13,000.00 1.00 [ $ 13,000.00 - 100.00%
21 |Mobilization LS 1.00 1.00 | $30,000.00 | $ 30,000.00 1.00 | $ 30,000.00 - 100.00%
22 [Mulching, Bonded Fiber Matrix ACRE 0.10 0.10 | $17,500.00 | $ 1,750.00 010 $ 1,750.00 - 100.00%
23 |Seeding and Fertilizing (Urban) ACRE 0.10 0.10 | $17,500.00 | $ 1,750.00 010 $ 1,750.00 - 100.00%

Change Order No. 01
- |Certified Plant Inspection LS - 1.00 1.00 $604.00 $604.00 1.00 $604.00 - 100.00%
6 |Portland Cement Pavement Samples LS - (1.00) (1.00)| $ 5,000.00 | $ (5,000.00) (1.00)[ $ (5,000.00) - 100.00%

Change Order No. 02
1 |Special Backfill TON (73.39) (7339)|$ 60.00($ (4,403.40) (73.39)| $ (4,403.40) - 100.00%
3 __|Removal of Curb STA (0.14) (0.14)[ $ 1,000.00 | $ (140.00) (0.14)[ $ (140.00) - 100.00%
4 |standard or Slip-Form PCC Pavement, CLC,CL3,10In.| SY 7.86 7.86|$% 120.00 | $ 943.20 7.86 1% 943.20 - 100.00%
5 |Median, P.C. Concrete, 4 In. SY (17.26) (17.26)| $  80.00 | $ (1,380.80) (17.26)| $ (1,380.80) - 100.00%
8 |Removal of Pavement SY 1.05 105/% 12.00|$% 12.60 1.05[$ 12.60 - 100.00%
9 |Removal of Sidewalk SY 0.45 045|% 2500|$% 11.25 045 $ 11.25 - 100.00%
10 |Sidewalk, P.C. Concrete, 4 In. SY 8.70 870|$ 6500]|$% 565.50 870($ 565.50 - 100.00%
11 _|Sidewalk, P.C. Concrete, 6 In. SY (4.82) (4.82)] $ 90.00 | $ (433.80) (4.82) $ (433.80) - 100.00%
13 |Curb and Gutter, P.C. Concrete, 2.0 ft LF 25.00 2500|$ 8500|$ 2,125.00 25.00 | $ 2,125.00 - 100.00%
16 |Painted Pavement Markings, Waterbomne or Solvent-Based| STA 2.18 218 | $ 100.00 | $ 218.00 2181 $ 218.00 - 100.00%
17 |Painted Symbols and Legends, Waterborne or Solvent-Based EA 1.00 100 $ 11000 | $ 110.00 1.00 | $ 110.00 - 100.00%
18 [Pavement Markings Removed STA 1.89 1.89|$ 32500 ¢% 614.25 189 $ 614.25 - 100.00%
19 _|Symbols and Legends Removed EA (1.00) (1.00)| $100.00 [ $ (100.00) (1.00)] $ (100.00) - | 100.00%,
22 |Mulching, Bonded Fiber Matrix ACRE 0.05 0.05 | $17,500.00 | $ 875.00 005($ 875.00 - 100.00%
23 |Seeding and Fertilizing (Urban) ACRE 0.05 0.05 | $17,500.00 | $ 875.00 0.05($ 875.00 - 100.00%
TOTAL CONTRACT AND VALUE OF WORK COMPLETED TO DATE $ 386,195.05 $ 386,195.05 100.00%

Date printed: 11/17/2016



APPLICATION FOR PARTIAL PAYMENT OF CONTRACT

Previous Applications for Payment Previous Applications for Payment Record of Change Orders
No. Date Amount No. Date Amount No. Date Amount
1 August 2, 2016 $ 116,216.02 36 1 August 2, 2016 $  (4,396.00)
2 October 3, 2016 $ 231,471.68 37 2 December 5,2016 | $ (108.20)
3 38 3
4 39 4
5 40 5
6 41 6
7 42 7
8 43 8
9 44 9
10 45 10
11 46 11
12 47 12
13 48 13
14 49 14
15 50 15
16 51 16
17 52 17
18 53 18
19 54 19
20 55 20
21 56 21
22 57 22
23 58 23
24 59 24
25 60 25
26 61
27 62
28 63 TOTAL $ (4,504.20)
29 64
30 65
31 66 Contract Time Remaining
32 67 Contract Period: Working Days
33 68 Original Contract Date: May 16, 2016
34 69 Original Contract Time: 50.00
35 70 Added by Change Order: -
Contract Time to Date: 50.00
Time Used to Date: 45.00
TOTAL $ 347,687.70 Contract Time Remaining: 5.00

Date Printed: 11/17/2016



