Change Order Form

Project Title: NW 13th Street RCB Culvert for Rock Creek
‘ citvof Contractor: lowa Bridge & Culvert, LC
Address: 409 N. Ave. B, Washington, IA 52353
— AI]k??y - Finance Budget Code: 941.3941.4453 Finance Project Code: 941.4453
e e Vendor Project or Invoice #: NA PO # NA
Original Contract Date: May 16, 2016 Vendor # 279
Change Order Number: 1
Dece
Change Order Date: #@M' aQié,
Purpose of Change Order:
Revised Final Quanities
Details of Change Order:
ITEM DESCRIPTION UNITS | QUANTITY CHANGE | UNIT PRICE | EXTENDED PRICE
1 |Conventional Seeding, Fertilizing, and Mulching Acre 0.29 $ 4,500.00 | $ 1,305.00
2 |Silt Fence LF -108 $ 3.00 | $ (324.00)
3 [Compaction with Moisture Control CY -1014 $ 1.00 | $ (1,014.00)
4 |Revetment, Class E Ton -39 $ 60.00 | $ (2,340.00)
5 |Mobilization, Erosion Control Each -3 $ 500.00 | $ (1,500.00)
6 $ =
7 $ -
8 $ -
9 $ -
10 $ =
Change Order Number 1 makes the following adjustments to the contract:| $ (3,873.00)
Contractor Accepted Idtu r,\ (%10 c_(o,, b \ye V(‘\ Record of Change Orders
C/ # Date Amount
By: ( ( p Original Contract amount $329,112.71
Y 2;\ U\' 1 11/28/2016 ($3,873.00)
Date: N/”’//C g
4
Engineer Approved: Aé/?éﬁﬁ/)? Mééoe/ /SS‘% 5
6
By: 7
8
Date: / //Z B //é 19
0
Mot Lotcab A4 9.%/16 11
Owner Accepted: City of Ankeny 12
13
By: Title: 14
15
Date: 16
17
18
Attest for Owner: 19
20
By: Title: Revised Contract amount $325,239.71

Date:




