

APPLICATION FOR PARTIAL PAYMENT OF CONTRACT



Project Title: I-35 Widening E. 1st St Interchange to NE 36th St.
Contractor: Snyder & Associates, Inc.
Address: 2727 SW Snyder Blvd., PO Box 1159, Ankeny, IA 50023
Finance Budget Code: 952.3952.4210 **Finance Project Code:** 952.4210
Vendor Project or Invoice #: 109.0051.01 A **PO #**
Original Contract Date: July 20, 2009 **Vendor #** 990

Date of Council Meeting 6/7/2010 **PAYMENT REQUEST #** 10
PAYMENT PERIOD: From: 04/16/10 through: 05/20/10

Contract Summary

Original Contract Amount:	\$	570,000.00	
Net change by Change Orders:	\$	-	
Contract Amount to Date: (line 1 ± 2)	\$	570,000.00	✓
Total completed and stored to date:	\$	155,756.85	
Retainage: 0 % of Completed Work:	\$	-	
Total Earned less Retainage:	\$	155,756.85	
Less previous applications for payment:	\$	119,263.85	
SUBTOTAL	\$	36,493.00	✓

OTHER CHARGES (Please attach an itemized list) \$ -

CURRENT PAYMENT DUE \$ 36,493.00 ✓

Balance to finish, including retainage: \$ 414,243.15 ✓

Contract Time Remaining (If applicable) -

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all the amounts have been paid by the Contractor for work for which previous Certificate(s) for Payment were issued and payments received from the Owner, and that current payment shown herein is now due.

Construction Contractor Approval:

Firm Name

Signature

Date

Engineer/Consultant Approval: Snyder & Associates, Inc.

Firm Name

Signature

Date

City of Ankeny Staff Approval


Signature

Date

Submit to:

Email: Phone: Fax:

Date Printed: 5/28/2010



ENGINEERS & PLANNERS

SNYDER & ASSOCIATESANKENY, IA
(515) 964-2020ATLANTIC, IA
(712) 243-6505CEDAR RAPIDS, IA
(319) 362-9394COUNCIL BLUFFS, IA
(712) 322-3202MARYVILLE, MO
(660) 582-8888ST. JOSEPH, MO
(816) 364-5222**INVOICE FOR PROFESSIONAL SERVICES**Paul Moritz
City of Ankeny
220 W. First Street
Ankeny, IA 50023-1751

May 28, 2010

Invoice No: 109.0051.01A - 10

Project 109.0051.01A **I-35 Widening from E 1st Street Interchange to NE 36th Street Interchange****Professional Services through May 20, 2010****Basic Services***Budget \$570,000*

Current Services	<u>Hours</u>	<u>Rate</u>	<u>Amount</u>	
Principal Engineer	4.00	160.00	640.00	
Principal Engineer	11.50	150.00	1,725.00	
Engineer VIII	23.00	125.00	2,875.00	
Engineer VI	1.50	115.00	172.50	
Engineer IV	.50	96.00	48.00	
Engineer II	21.00	80.00	1,680.00	
Lead Technician	174.00	95.00	16,530.00	
Technician VII	6.00	77.00	462.00	
Technician V	193.00	64.00	12,352.00	
Total Services	434.50			36,484.50
Fleet Mileage	17.0 mi. @ 0.50		8.50	
Total Units				8.50


Subtotal this Phase \$36,493.00

	Total	Prior	Current
Billings to Date	155,756.85	119,263.85	36,493.00

Contingency*Budget \$25,000***Subtotal this Phase \$0.00****Amount Due this Invoice \$36,493.00**

	Total	Prior	Current
Billings to Date	155,756.85	119,263.85	36,493.00

REMIT TO:**SNYDER & ASSOCIATES ENGINEERS & PLANNERS**
2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.I.N. 42-1379015



ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, IA | ATLANTIC, IA | CEDAR RAPIDS, IA | COUNCIL BLUFFS, IA | MARYVILLE, MO | ST. JOSEPH, MO
(515) 964-2020 | (712) 243-6505 | (319) 362-9394 | (712) 322-3202 | (660) 582-8888 | (816) 364-5222

Project

109.0051.01A

I-35 Widening from E 1st Street Interchange to
NE 36th Street Interchange


Invoice 10

Snyder & Associates, Inc.

Mark Land

REMIT TO:

SNYDER & ASSOCIATES ENGINEERS & PLANNERS
2727 SW SNYDER BLVD. - PO BOX 1159 - ANKENY, IA 50023
email: ar@snyder-associates.com Federal E.I.N. 42-1379015



ENGINEERS & PLANNERS

SNYDER & ASSOCIATES

ANKENY, IA
(515) 964-2020

ATLANTIC, IA
(712) 243-6505

CEDAR RAPIDS, IA
(319) 362-9394

COUNCIL BLUFFS, IA
(712) 322-3202

MARYVILLE, MO
(660) 582-8888

ST. JOSEPH, MO
(816) 364-5222

May 28, 2010

Mr. Paul Moritz, P.E.
City of Ankeny
220 West First Street
Ankeny, Iowa 50023

RE: I-35 WIDENING FROM E. 1ST STREET INTERCHANGE TO NE 36TH STREET
INTERCHANGE PROJECT
PROGRESS REPORT NO. 10
S&A PROJECT NO. 109.0051.01A-10

Dear Mr. Moritz:

This is the tenth progress report for the above referenced project and covers work through May 20, 2010. Work through this period includes modifying the alignment, profiles, and addressing Iowa DOT comments received on the Methods Plans for I-35; preparing cross sections for the I-35 widening, preparing the TS&L for the I-35 bridges over Four Mile Creek, establishing ditch grades, calculating storm water flows, culvert design, and establishing construction need limits.

We look forward to continuing working for the City and you on this important project. Should you have any questions on this update, please feel free to contact me. We will be in attendance at the June 7, 2010, council meeting to answer any questions regarding this invoice.

Sincerely,

SNYDER & ASSOCIATES, INC.

Mark A. Land, P.E.
Project Director

Enclosures

cc: Wade Greiman, Snyder & Associates

I-35 WIDENING AND REALIGNMENT (FROM EAST 1ST ST INTERCHANGE TO NE 36TH ST) PROJECT

Budget and Schedule

