







October 28, 2016

Mr. Mark Mueller, P.E.  
City of Ankeny  
220 West First Street  
Ankeny, Iowa 50023

RE: I-35 WIDENING FROM E. 1<sup>ST</sup> STREET INTERCHANGE TO NE 36<sup>TH</sup> STREET  
INTERCHANGE PROJECT  
PROGRESS REPORT NO. 51  
S&A PROJECT NO. 109.0051.01A  
CITY FINANCE PROJECT NO. 952.4210

Dear Mr. Mueller:

This is the fifty-first progress report for the above referenced project and covers work through October 20, 2016. Our work through this period includes preparing cross sections, grading model for Phase 1 (2017-18 construction), and preparing the final design and plans for the bridge and box culvert structures.

We are currently preparing cross sections, the grading model for Phase 1 (2017-18 construction), construction scheduling, construction staging, and preparing the final design and plans.

We look forward to continuing working for the City and you on this important project. Should you have any questions on this update, please feel free to contact me. We will be in attendance at the November 7, 2016 council meeting to answer any questions regarding this invoice.

Sincerely,

SNYDER & ASSOCIATES, INC.

Mark A. Land, P.E., CFM  
Vice President

MAL/jwh

Enclosures

CC: Wade Greiman, P.E., Snyder & Associates, Inc.