



city of
Ankeny

bringing it all together

BID LETTING

10:30 P.M.

SEPTEMBER 14, 2010

SW MAGAZINE ROAD IMPROVEMENTS – SW CHERRY STREET TO SW STATE STREET

The purpose of this meeting is to receive, open and tabulate bids for construction of SW MAGAZINE ROAD IMPROVEMENTS – SW CHERRY STREET TO SW STATE STREET, in accordance with the Plans and Specifications, as prepared by Snyder & Associates, Inc.

Carl Metzger, City Manager
Dick Ash, Assistant City Manager
Paul Moritz, Public Works Director

Project Estimate of Cost \$ 2,996,900.00

Bid Bond (10%)	Bidder/Address	Bid Amount	Addenda (one) Acknowledged
1) ✓	Reilly Construction Co. Inc. P.O. Box 99, 110 Main Street Ossian, IA 52161	\$ 2,757,835.25	✓
2) ✓	Corell Contractor P.O. Box 65430 West Des Moines, IA 50265	2,705,719.30	✓
3) ✓	Sternquist Construction 1110 N. 14th Indianola, IA 50125	2,640,878.74	✓
4) ✓	Manatt's Inc. 6333 NW Beaver Rd. Johnston, Iowa 50131	2,509,165.57	✓
5) ✓	H & W Contracting, LLC 3416 W. Hawland Dr. Sioux Falls, SD 57107	3,196,133.00	✓
6) ✓	Cedar Valley Corp. 2637 Wagner Rd. Waterloo, IA 50704	2,648,303.00	✓

*Apparent Low Bidder

Bids will be reviewed and further action taken by the City Council at their next regular meeting of September 20, 2010 at 5:30 P.M.

ATTEST:

Pamela DeMouth, City Clerk


Carl Metzger, City Manager

Bid Bond (10%)	Bidder/Address	Bid Amount	Addenda (one) Acknowledged
7) ✓	Elder Corporation 5088 East University Ave. Des Moines, IA 50327	\$ 2,832,106.15	✓
8) ✓	Grimes Asphalt Paving Corp P.O. Box 139 Grimes, IA 50111	2,639,294.70	✓
9) ✓	Concrete Technologies, Inc. 3809 109 th St. Ste. D Urbandale, IA 50322	2,547,809.04	✓
10) ✓	Alliance Construction Group 3100 SE Enterprise Drive Grimes, IA 50111	2,553,090.60	✓
11) _____	_____	_____	_____
12) _____	_____	_____	_____
13) _____	_____	_____	_____

*Apparent Low Bidder

Bids will be reviewed and further action taken by the City Council at their next regular meeting of September 20, 2010 at 5:30 P.M.

ATTEST:


 Pamela DeMouth, City Clerk


 Carl Metzger, City Manager