

Change Order 1



Project Title: The District at Prairie Trail, Phase 1
Contractor: Halbrook Excavating, Inc.
Address: 4807 SE Rio Court, Ankeny, IA 50021
Finance Budget Code: 977.3977.4459 **Finance Project Code:** 105.4459
Vendor Project or Invoice #: - **PO #** -
Original Contract Date: September 20, 2010 **Vendor #** -231

Change Order Number: 1

Change Order Date: November 15, 2010

Purpose of Change Order:

Extend completion deadline to December 10, 2010 (Due to contract award delay from September 6 to September 20, 2010).
NO CHANGE IN CONTRACT AMOUNT.

Details of Change Order:

ITEM #	DESCRIPTION	UNITS	QUANTITY CHANGE	UNIT PRICE	EXTENDED PRICE
1					\$ -
2					
3					
4					
5					
6					\$ -
7					\$ -
8					\$ -
9					\$ -
10					\$ -
Change Order Number 1 makes the following adjustments to the contract:					\$ -

Contractor Accepted: Halbrook Excavating

By: Scott Star

Date: 11/04/10

Engineer Approved: _____

By: _____

Date: _____

Owner Accepted: City of Ankeny MSA 11-8-10

By: _____ Title: _____

Date: _____

Attest for Owner:

By: _____ Title: _____

Date: _____

Record of Change Orders

#	Date	Amount
Original Contract amount		\$1,015,270.00
1	11-15-2010	\$0.00
2		
3		
4		
5		
6		
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		
Revised Contract amount		\$1,015,270.00